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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:  This PBS provides for the management and integration of activities required to assess and remediate past-practice waste sites in the 200 
Area of the Hanford Site.  The 200 Areas are in the center of the Hanford Site, and consists of approximately 700 waste sites located in and adjacent to 
the 200 East and 200 West Areas.

Work scope within this PBS includes:
 Assessing the waste sites to determine the type and extent of contamination, such that a Record of Decision (ROD) for remediation of the waste sites 
can be prepared.  
Preparing the remedial design and performing the remedial actions necessary to implement the ROD.
Waste site closeout and revegetation

Scope:  The 200 Areas are located on the central plateau of the Hanford Site reservation.  The 200 Areas' Source Operable Units (Ous) contain 
approximately 450 waste sites and 250 unplanned releases (UPRs) that require action.  These waste sites and UPRs were associated with the spent fuel 
processing activities that occurred in the 200 Areas. 

The soil contamination from the liquid and solid wastes contain low-level radiological , low-level mixed wastes, and chemical constituents.   
Groundwater contamination exists at various 200 Area OUs, and is addressed in the ER Groundwater Management Project.

The planned remedial actions are designed to reduce the risk to the public, workers, and the environment by constructing engineered barriers to isolate 
the contamination in the 200 Area waste sites from the environment.   These actions will be taken in accordance with a Record of Decision. Much of 
the 200 Area will be used for management of contaminated media and disposal of  waste materials.  The 200 Area Source Remedial Action Project 
will be followed by long-term monitoring to ensure that cleanup standards continue to be met.

Technical Approach:  The 200 Area Source Remedial Action Project will typically achieve cleanup goals by isolating  the contaminated soils and 
isolating contamination with barriers. If remedial alternatives are established which require waste disposal, the ER Waste Disposal Project will 
transport the wastes to the ER Disposal Facility for final disposal.  

The 200 Area remedial action includes placement of barriers over the waste sites and burial grounds (within the 200 east area and 200 west area 
fencelines) and excavation of contaminated soils (outside the fenceline).  This remedy is a planning assumption only and does not indicate that any 
decisions have been made relative to the remediation of the 200 Area waste sites.  Remedial actions that could be required will be evaluated once 
characterization is complete.  ı ı ı

An existing prototype barrier testing and monitoring program is being used to generate performance assessment information to support the long-term 
use of barriers at Hanford.  Additional data may also be required to address regulator and public stakeholders concerns regarding the use of barriers.
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Project Status in FY 2006:

The 200 Area regulatory milestones require characterization of all waste sites in the 200 Areas to be completed by December 31, 2008.  Based on this 
requirement, the majority of the source waste sites will have completed the assessment phase, and the remaining sites will have work plans in place 
delineating assessment activities by FY06.  Remedial action activities could start as early as FY02 with up to six source OUs remediated by FY06 (~ 
104 individual waste sites).

Post-2006 Project Scope:

The balance of assessment activities would be completed by December 31, 2008, 
596 waste site would remain to be remediated in the 200 Area

Project End State

The 200 Area is essentially equivalent to the area referenced in the Hanford Site Strategic Plan as the Central Plateau.

Central Plateau Goal:  The 200 Areas and Central Plateau will be used for the management of nuclear materials and the collection and disposal of 
waste materials that remain onsite and for other related and compatible uses.  Cleanup levels and disposal standards will be established that are 
consistent with these long-term uses.

Soil Sites End State

Soil sites will be closed in place with surface barriers, or other remedial alternatives will be established within individual RODs or permit 
modifications.

Technology needs are identified at the project level.  These needs are subsequently endorsed by the Hanford Site Technology Coordination Group.  
The following technology needs have been identified as high priority for this PBS:

 ¸ Detection and characterization of radioactive contaminants and metals in soils
 ¸ In-situ remediation of radioactive contaminants and metals in soils
 ¸ Better retrieval and handling methods of radioactive contaminants and metals in soils
 ¸ Better treatment methods for radioactive contaminants and metals in soils
 ¸ Detection and delineation of burial ground contents
 ¸ Segregation of transuranic (TRU) from non-TRU debris from burial grounds
 ¸ Segregation and handling of large pieces of debris from burial grounds

Cost Baseline Comments:

The cost estimates for the ER Project are developed through the use of MCACES models and activity-based estimates for project activities like 
program management and support.
The contingency for outyears was developed through the use of a "Monte Carlo" analysis and selection of an acceptable level of risk.
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Safety & Health Hazards:

The Richland Environmental Restoration (ER) Project`s primary responsibilities are the cleanup of past-practice waste sites, addressing the 
contaminated groundwater, and decontamination and decommissioning of surplus facilities.  In 1987 the Hanford Site Federal Facility Agreement and 
Consent Order (TPA) was signed by EPA, Ecology, and DOE.  This agreement is the primary driver for essentially all remediation and D&D activities.

 The 200 Areas, which are located in the center of the Hanford Site, contain chemical processing and associated ancillary support facilities.  The 
irradiated fuel elements were transported by rail car from the 100 Area reactors to the chemical processing plants (canyon facilities) in the 200 Areas 
for separation and purification of the special nuclear materials (SNM).  During the years of SNM production, liquid wastes were either stored in tanks 
or disposed of to the ground (soil column).    As a result, there are significant quantities of buried solid wastes, contaminated soils and areas of 
groundwater contamination.

The ER Remedial Action Project is responsible for assessment and remediation of the 200 Area past-practice waste sites.  Although priority for 
remediation is focused along the Columbia River in the 100 and 300 Areas as expressed in stakeholder and Tribal Nation values relative to protection 
of the Columbia River, regulatory milestones (i.e., 200 Area assessment activities) are also being addressed and negotiated for operable units in the 
200 Areas.

Approximately 1310 billion liters (346 billion gallons) of liquid and 379,000 cubic meters (495,700 cubic yards) of solid waste have been disposed to 
the ground in the 200 Areas at the Hanford Site.  The liquid and solid waste sites contain both radionuclides and hazardous materials.  The Remedial 
Action Project is responsible for the assessment and remediation of these waste sites.  Responsibilities include: (1) management, planning, 
investigation, alternatives selection, public review and documentation required to reach a Record of Decision (ROD); followed by, (2) management, 
planning, engineering, and documentation necessary to implement the remedial design and complete the associated remedial actions.

The 200 Areas Source OUs contain waste sites and UPRs that are associated with the irradiated fuel element processing activities that occurred in the 
200 Areas.  Remediation of the 200 Area waste sites are anticipated to be a combination of engineered barriers and removal actions.  Barrier 
monitoring activities are currently taking place for the existing demonstration barrier at the 216-B-57 crib (200-BP-1).

The soil contamination from the liquid and solid wastes contain low-level radiological, low-level mixed wastes, and chemical constituents and will 
result in an estimated 1 million loose cubic meters of contaminated soils requiring disposal and barriers covering approximately 4.5 million square 
meters.  Groundwater (GW) contamination exists at various 200 Area operable units (OUS), and is addressed in PBS ER-08.

The remedial actions are designed to reduce the risk to the public, workers, and the environment by constructing engineered barriers to isolate the 
contamination in the 200 Area waste sites from the environment.  These actions will be taken in accordance with an approved ROD.  Much of the 200 
Areas will be used for management of contaminated media and disposal of ER waste site materials.  The 200 Area remediation strategy will better 
define potential remediation alternatives.

Note: The six operable units (OUs) that make up the single-shell/double-shell tank farm areas are not part of ER work scope.
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Each subproject will conduct a hazard analysis evaluation or an operational readiness review as necessary.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the Authorization Basis, the Site Health and Safety Program requirements, 
and through the resources allocated to the site's integrated safety management system in the following functional categories: radiological controls, 
emergency management, fire protection, industrial hygiene, industrial safety, occupation medical services, management and oversight, transportation 
safety, nuclear safety and management oversight. 

ER resources are planned and allocated into these categories by functional responsibility through the work breakdown structure and resource loaded 
into the project for each fiscal year.  Average hourly labor rates vary among projects based  on the work scope and related skills mix.  For the purpose 
of this ADS, for all the functional areas the assumed cost per FTE is $61 per hour which is based on an FY98 planning average for labor. 

The Emergency Preparedness functional task includes inspection of emergency facilities and equipment; emergency response team personnel training, 
drills and exercises relative to personnel contamination; construction accident response; maintaining/updating the current emergency plan based on 
site-specific hazards; coordination with state and local authorities and federal agencies; responses to worker injuries; and recordable occurrences and 
of normal events.

The Fire Protection functional task includes related inspections and testing; flammable and explosive material control; review design 
plans/specifications for compliance with regulations, codes, and standards; and review and concurrence of work packages.

The Industrial Hygiene functional task includes the Chemical Management system, anticipation, recognition, evaluation and control of health hazards; 
redesign of equipment and tasks; review and approval of work packages; design of airborne fiber wetting systems; respiratory protection standards; 
respiratory protection equipment supplies; substitution of less hazardous materials; written and verbal communication of real and perceived hazards; 
personnel protection, and asbestos fiber counts and sample analysis.

The Industrial Safety functional area includes electrical safety; machinery and pressure system safety; hoisting; rigging, and material handling, 
lockout/tagout; confined space controls; platform, man-lift and scaffolding usage; safe surfaces for walking and working; hand and portable power tool 
safety; explosives and hazardous material handling, construction safety; review of work packages; site surveillances or subcontractor review.

The Management and Oversight functional task includes S&H documentation, action tracking; S&H self assessment activities; internal audits and 
surveillance; external S&H program reviews; operational readiness reviews; and Voluntary Protection Program (VPP); trend analysis; lessons learned; 
coordination and communication with DOE, state and local authorities.

The Management, Oversight, and Reporting functional task includes the coordination of project environmental protection plans, documentation and 
control, information management, compliance and corrective action tracking, appraisals and self assessments and general environmental monitoring 
and coordination.
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The Nuclear Safety functional task includes providing direction for the implementation of DOE Orders and Standards related to nuclear safety.  In 
addition, the functional group assists the projects in the development, implementation, and oversight of the safety analysis process.

The Occupational Medical Services functional task includes medical scheduling, labor and industries, and OSHA reporting; oversight of the Site 
Occupational Medical provider; hazardous worker or asbestos worker pre/post-job medical screening coordination, tracking; and case management.

The Radiation Protection functional task includes radiation monitoring equipment and procedures for radiation controls, oversight of personnel and 
facilities, radiation control monitoring, interlocks,, instrumentation for shielding for radiation-generating devices; equipment and procedures used to 
minimize or mitigate external exposures; and personnel dosimetry, bioassay program, and radiation-exposure records.

The Transportation Safety functional task includes the activities required to ensure safe packaging and transportation of asbestos, radioactive and 
hazardous materials, and approval of D.O.T. shippers and container documentation.  NOTE:  The amount of funding made available for this PBS in 
any fiscal year will determine the work that will be performed, which will, in turn, be a basis for adjustment in the associated S&H requirements.

PBS Comments:

The 200 Areas Source Remedial Action activities have not historically been the focus of significant activity or funding due to the important of 100 and 
300 Areas remediation along the Columbia River.  Assessment activities for the 200 Areas are scheduled within the Ten-Year Plan time frame.

The ER Project Team in conjunction with the Regulators has developed a 200 Area strategy for assessment and remediation.  The strategy  redefines 
the current operable unit waste site groupings relative to assessement of the waste sites.

Baseline Validation Narrative:

Baseline validation by Team Associates for DOE.

The DOE requested an independent contractor, Team Associates, to perform a validation of the Richland Environmental Restoration Project.  This 
validation was a follow up of the validation performed for the FY 1995 Baseline.  Estimate models with near-term implementation schedules and total 
project summary costs were reviewed.   The validation was broken down into three distinct efforts consistent with the validation objectives.
1) An in-depth review of MCACES models provided by DOE was performed
2) A review of near-term schedules for 100 BC and 300 FF areas to evaluate reasonableness and feasibility of achievement.
3) A top down assessment of the cost estimating process for consistency of approach to identify opportunities for improvement.
There is a formal validation of the current baseline (developed in October 1998 and approved in January 1999) scheduled for March 1999.

General PBS Information

Date Validated: 5/31/1996Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Date Project was Added: 12/1/1997
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

General PBS Information

Drivers:   
Y

CERCLA

Y

RCRA DNFSB AEA UMTRCA State DOE Orders Other

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   R.A. Holten

509-376-7277

509-376-4360

richard_a_holten@rl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

2,609,894 1,371 1,967 11,583 22,367 37,594 70,665 79,882 81,393 90,8872,210,927398,967 1,258PBS Baseline (current 
year dollars)

1,079 1,385

1,870,367 1,371 1,967 11,278 21,206 34,672 63,398 69,648 69,099 75,1311,521,339349,028 1,258PBS Baseline 
(constant 1999 
dollars)

1,079 1,385

2,609,894 1,371 1,967 11,583 22,367 37,594 70,665 79,882 81,393 90,8872,210,927398,967 1,258PBS EM Baseline 
(current year dollars)

1,079 1,385

1,870,367 1,371 1,967 11,278 21,206 34,672 63,398 69,648 69,099 75,1311,521,339349,028 1,258PBS EM Baseline 
(constant 1999 
dollars)

1,079 1,385
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

126,023 177,571 203,937 556,373 0 0 0 0 0 01,030,540PBS Baseline (current 
year dollars)

116,483

98,770 135,512 151,541 334,307 0 0 0 0 0 0707,451PBS Baseline 
(constant 1999 
dollars)

93,758

126,023 177,571 203,937 556,373 0 0 0 0 0 01,030,540PBS EM Baseline 
(current year dollars)

116,483

98,770 135,512 151,541 334,307 0 0 0 0 0 0707,451PBS EM Baseline 
(constant 1999 
dollars)

93,758

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.70% 2.70% 2.70%0.00% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 1,833,332

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2026

9/30/2018

1,079 1,385Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

SUBMIT APPLICATION OR PLANS FOR RCRA 
TSD UNITS TO ECOLOGY

M-20-00 2/28/2004 2/28/2004 Y Y2/28/20042/28/2004

SUBMIT 1 RI/FS (RFI/CMS) WORK PLAN FOR 200 
NPL AREAS

M-13-00K 12/31/2000 12/31/2000 Y Y12/31/200012/31/2000

SUBMIT 200 NORTH POND AND TRENCHES 
COOLING WATER WORK PLAN

M-13-19 2/28/1999 2/28/1999 Y Y2/28/19992/28/1999 11/2/1998

SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS M-13-00N 12/31/2003 12/31/2003 Y Y12/31/200312/31/2003

SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS M-13-00O 12/31/2004 12/31/2004 Y Y12/31/200412/31/2004

SUBMIT 4 200 NPL RI/FS (RFI/CMS) WORK 
PLANS.

M-13-00P 12/31/2005 12/31/2005 Y Y12/31/200512/31/2005

Project Reconciliation
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 1,830,868

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,867,738

Project Cost Changes

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,880,301

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 1,880,301

Additional Amount to Reconcile (+): -12,563

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 49,433
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

SUBMIT 200 GABLE MT./B POND & DITCH 
COOLING WATER GROUP WORK PLAN

M-13-20 4/30/1999 4/30/1999 Y Y4/30/19994/30/1999

SUBMIT 200 CHEMICAL SEWER GROUP WORK 
PLAN

M-13-21 8/31/1999 8/31/1999 Y Y8/31/19998/31/1999

SUBMIT 200 U POND/Z-DITCHES COOLING 
WATER GROUP WORK PLAN

M-13-22 12/31/1999 12/31/1999 Y Y12/31/199912/31/1999

SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB 
CLOSURE/POST CLOSURE PLAN

M-20-33 10/31/2003 10/31/2003 Y10/31/200310/31/2003

SUBMIT THE URANIUM RICH PROCESS WASTE 
GROUP WORK PLAN

M-13-23 4/30/2000 4/30/2000 Y Y4/30/20004/30/2000

SUBMIT 216-A-37-1 CRIB CLOSURE/POST 
CLOSURE PLAN TO ECOLOGY

M-20-52 12/31/2003 12/31/2003 Y12/31/200312/31/2003

SUBMIT GENERAL PROCESS WASTE GROUP 
WORK PLAN

M-13-24 8/31/2000 8/31/2000 Y Y8/31/20008/31/2000

SUBMIT 216-S-10 POND AND DITCH CLOSURE 
PLAN TO ECOLOGY

M-20-39 2/28/2003 2/28/2003 Y2/28/20032/28/2003

SUBMIT 241-CX TANK SYSTEM 
CLOSURE/POSTCLOSURE PLAN

M-20-54 2/28/2004 2/28/2004 Y2/28/20042/28/2004

SUBMIT 3 RI/FS (RFI/CMS) WORK PLANS. (FOR 
200 NPL AREA)

M-13-00L 12/31/2001 12/31/2001 Y Y12/31/200112/31/2001

SUBMIT 3 RI/FS (RFI/CMS) WORK PLANS TO 
REGULATORS

M-13-00M 12/31/2002 12/31/2002 Y Y12/31/200212/31/2002

COMPLETE ALL 200 AREA NON-TANK FARM 
OPERABLE UNIT PRE-ROD

M-15-00C 12/31/2008 9/30/2008 Y Y12/31/200812/31/2008

COMPLETE THE RI/FS (OR RFI/CMS) PROCESS 
FOR ALL OPERABLE UNITS.

M-15-00 12/31/2008 9/30/2008 Y Y12/31/200812/31/2008

COMP ALL REMEDIAL ACT FOR ALL NON-TNK 
FARM OUS AND D&D 100 A BLDG

M-16-00 9/30/2018 9/30/2026 Y Y9/30/20189/30/2018
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

SUBMIT 207-A RETENTION BASIN 
CLOSURE/POSTCLOSURE PLAN

M-20-53 12/31/2003 12/31/2003 Y12/31/200312/31/2003

Begin 200 Area Source Remedial Action Project PBS-97-027 2/28/1997

PBS Mission Completion PBS-MC-027 9/30/2018

PBS Project End PBS-PE-027 9/30/2018

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

SUBMIT APPLICATION OR 
PLANS FOR RCRA TSD UNITS 
TO ECOLOGY

M-20-00

SUBMIT 1 RI/FS (RFI/CMS) 
WORK PLAN FOR 200 NPL 
AREAS

M-13-00K

SUBMIT 200 NORTH POND 
AND TRENCHES COOLING 
WATER WORK PLAN

M-13-19

SUBMIT 3 200 NPL RI/FS 
(RFI/CMS) WORK PLANS

M-13-00N

SUBMIT 3 200 NPL RI/FS 
(RFI/CMS) WORK PLANS

M-13-00O

SUBMIT 4 200 NPL RI/FS 
(RFI/CMS) WORK PLANS.

M-13-00P

SUBMIT 200 GABLE MT./B 
POND & DITCH COOLING 
WATER GROUP WORK PLAN

M-13-20

SUBMIT 200 CHEMICAL 
SEWER GROUP WORK PLAN

M-13-21
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

SUBMIT 200 U POND/Z-
DITCHES COOLING WATER 
GROUP WORK PLAN

M-13-22

SUBMIT 216-A-10 CRIB AND 
216-A-36B CRIB 
CLOSURE/POST CLOSURE 
PLAN

M-20-33

SUBMIT THE URANIUM RICH 
PROCESS WASTE GROUP 
WORK PLAN

M-13-23

SUBMIT 216-A-37-1 CRIB 
CLOSURE/POST CLOSURE 
PLAN TO ECOLOGY

M-20-52

SUBMIT GENERAL PROCESS 
WASTE GROUP WORK PLAN

M-13-24

SUBMIT 216-S-10 POND AND 
DITCH CLOSURE PLAN TO 
ECOLOGY

M-20-39

SUBMIT 241-CX TANK 
SYSTEM 
CLOSURE/POSTCLOSURE 
PLAN

M-20-54

SUBMIT 3 RI/FS (RFI/CMS) 
WORK PLANS. (FOR 200 NPL 
AREA)

M-13-00L

SUBMIT 3 RI/FS (RFI/CMS) 
WORK PLANS TO 
REGULATORS

M-13-00M

COMPLETE ALL 200 AREA 
NON-TANK FARM OPERABLE 

M-15-00C
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

UNIT PRE-ROD

COMPLETE THE RI/FS (OR 
RFI/CMS) PROCESS FOR ALL 
OPERABLE UNITS.

M-15-00

COMP ALL REMEDIAL ACT 
FOR ALL NON-TNK FARM OUS 
AND D&D 100 A BLDG

M-16-00

SUBMIT 207-A RETENTION 
BASIN 
CLOSURE/POSTCLOSURE 
PLAN

M-20-53

YBegin 200 Area Source Remedial 
Action Project

PBS-97-027 Administrative input to document 
the start of this PBS.

YPBS Mission Completion PBS-MC-027 Administrative input to document 
the mission completion of this PBS.

YPBS Project End PBS-PE-027 Administrative input to document 
the project end of this PBS.

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 689.00474.00 215.00 55.00 131.028.00NR 55.00

RS

Cleanup 751.00100.00 651.00 10.00 32.0NR 6.00

Tech.

Deployed 1.001.001.00 0.00Ntd
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 7.00 758.00

RS

Cleanup NR 1.00 758.00

Tech.

Deployed Ntd 1.00 2.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

118.00 142.00 143.00 72.00Assess. NR 131.00

RS

32.00 26.00 94.00 113.00 96.00 24.00 235.00 89.00Cleanup NR 32.00

Tech.

Deployed Ntd

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI 0002 2607-Z1, Septic Tank and Drainfield 2008 2008 2019 2019/

HASI N5721 216-S-12, UPR-200-W-30, 291-S Stack 
Wash Sump, REDOX Stack Flush Trench

2007 2007 2008 Pending2008Waste/Trenches / 
Outfalls

HASI N5722 R UPR-200-E-65 \ UPR200E65, UN216E65, 
241A151 Diversion Box Yioactive 
Contamination, UN200E65

2007 2007 2008 Pending2008/

HASI N5723 202-S, 202-S REDOX, S Plant 2007 2007 2008 Pending2008/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI N5724 216-S-10P, 216-S-10P Pond, 202-S Chemical 
Sump #1 and Ditch, Chemical Sewer Trench

2007 2007 2012 Pending2012Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5725 216-S-10D, 216-S-10D Ditch, 202 Chemical 
Sump #1 and Ditch, Chemical Sewer Trench, 
Open Ditch to the Chemical Sewer Trench, 
216-S-10 Ditch

2007 2007 2012 Pending2012Waste/Ditches

HASI N5726 216-S-1&2, 216-S-5 Crib, 216-S-1 & 2 2007 2007 2008 Pending2008Waste/Ditches

HASI N5727 207-SL, 222-S Retention Basin, REDOX Lab 
Retention Basin, 207-SL Retention Basin

2007 2007 2008 Pending2008Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5728 207-S, REDOX Retention Basin, 207-S 
Retention Basin

2007 2007 2008 Pending2008Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5729 203-S, 205-S Uranyl Nitrate Hexahydrate 
Processing Facility, 203-S Uranyl Nitrate 
Hexahydrate Tank Farm, 204-S Tank Farm & 
Pumphouse, 205-S Process Vault & Chemical 
Makeup Building

2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI N5730 216-S-11, 202-S Chemical Sump #2, 
Chemical Sewer Trenches, 216-S-11 Swamp

2007 2007 2013 Pending2013Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5731 UPR-200-E-97, PUREX Railroad Tunnel 
Contamination, UN-216-E-25, UN-200-E-97

2003 2003 2009 Pending2009Waste/Ditches

HASI N5732 UPR-200-E-96, Ground Contamination SE of 
PUREX, UN-216-E-24, UN-200-E-96

2003 2003 2009 Pending2009Waste/Ditches

HASI N5733 219-S-103, 219-S-TK-103, 219-S Storage 
Tank 103, 219-S Backup Treatment Tank TK-
103

2007 2007 2008 Pending2008Tanks/Underground 
Storage Tanks

HASI N5734 R UPR-200-E-67 \ UPR200E67, UN216E67, 2008 2008 2011 Pending2011/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Yioactively Contaminated Pipe Encasement, 
UN200E67

HASI N5735 216-S-17, 202-S Swamp, 202-S REDOX 
Swamp, 216-S-1 REDOX Pond No. 1, 
REDOX Swamp, 216-S-1

2007 2007 2014 Pending2014Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5736 R UPR-200-E-62 \ UPR200E62, UN216E62, 
UN200E62, Yioactive Liquid Spill

2008 2008 2021 Pending2021/

HASI N5737 R UPR-200-E-60 \ UPR200E60, UN216E60, 
Yioactively Contaminated Dirt Spill, 
UN200E60

2007 2007 2008 Pending2008/

HASI N5738 UPR-200-E-58, Contaminated Tumbleweeds 
found on dirt road, UN-200-E-58

2003 2003 2009 Pending2009Waste/Ditches

HASI N5739 UPR-200-E-56, 216-A-24 Crib Excavation, 
Excavated Contamination Adjacent to 216-A-
24 Crib, UN-200-E-56, UN-216-E-33

2006 2006 2012 Pending2012Waste/Ditches

HASI N5740 R UPR-200-E-49 \ UPR200E49, UN200E49 2007 2007 2008 Pending2008/

HASI N5741 UPR-200-E-42, 241-AX-151 Release, UN-
200-E-42

2003 2003 2009 Pending2009Waste/Ditches

HASI N5742 UPR-200-E-88, TC-4 Spur Contaminated 
Railroad Track, UN-216-E-88, UN-216-E-16, 
UN-200-E-88. Ground Contamination 
Around the Western Purex Railroad Spur

2003 2003 2009 Pending2009Waste/Ditches

HASI N5743 216-S-26, 216-S-19 Replacement Facility, 
216-S-26 Crib

2007 2007 2008 Pending2008Waste/Ditches

HASI N5744 219-S-102, 219-S-TK-102, 219-S Storage 
Tank 102, 219-S Primary Treatment Tank TK-
102

2007 2007 2008 Pending2008Tanks/Underground 
Storage Tanks

HASI N5745 UPR-200-E-40, Release from the 216-A-36B 
Crib Sampler, UN-200-E-40

2003 2003 2009 Pending2009Waste/Ditches
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI N5746 218-W-9, Dry Waste Burial Ground No. 9, 
Non-TRU Dry Waste No. 009

2007 2007 2008 Pending2008Waste/Landfills

HASI N5747 218-W-7, 222-S Vault 2007 2007 2008 Pending2008Waste/Landfills

HASI N5748 216-U-9, U Swamp-S Swamp Ditch, 216-U-6 2007 2007 2016 Pending2016Waste/Ditches

HASI N5749 216-S-9 2007 2007 2008 Pending2008Waste/Ditches

HASI N5750 216-S-8, Cold Aqueous Trench, Cold 
Aqueous Crib, 216-S-3, Unirradiated 
Uranium Waste Trench, Cold Aqueous Grave

2007 2007 2008 Pending2008Waste/Trenches / 
Outfalls

HASI N5751 216-S-7, 216-S-7 Crib 216-S-15 2007 2007 2008 Pending2008Waste/Ditches

HASI N5752 216-S-6, 216-S-6 Cavern #2, 216-S-5 Crib, 
216-S-13 Crib

2007 2007 2016 Pending2016Waste/Ditches

HASI N5753 216-S-16D, 202-S Swamp (New) and Ditch, 
202-S Swamp #1, REDOX Pond #2, 216-S-
24 Ditch

2007 2007 2013 Pending2013Waste/Ditches

HASI N5754 R 216-S-3, 216-S-5, 216-S-3 Crib PendingWaste/Ditches

HASI N5755 216-S-13, 276-S Crib, 216-S-6 2007 2007 2008 Pending2008Waste/Ditches

HASI N5756 216-S-25, 216-S-25 Crib 2007 2007 2015 Pending2015Waste/Ditches

HASI N5757 216-S-23 2007 2007 2008 Pending2008Waste/Ditches

HASI N5758 216-S-22 2007 2007 2008 Pending2008Waste/Ditches

HASI N5759 216-S-20, 216-SL-1&2 Crib, 216-SL-2 2007 2007 2008 Pending2008Waste/Ditches

HASI N5760 216-S-19, 222-S Lab Swamp, 216-SL-1, 
REDOX Lab Swamp, 216-S-19 Pond

2007 2007 2015 Pending2015Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5761 216-S-18, 241-SX Steam Cleaning Pit, 216-S-
14 Steam Cleaning Pit

2007 2007 2008 Pending2008Waste/Trenches / 
Outfalls

HASI N5762 216-S-172, 216-S-172 Weir Box and Control 2007 2007 2014 Pending2014Buildings & 
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Structure, 2904-S-172 Weir, 216-S-172 
Control Structure

Equipment/Physical 
Plant

HASI N5763 216-S-16P, 202-S Swamp and Ditch, 202-S 
Swamp #1, REDOX Pond #2

2007 2007 2014 Pending2014Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5764 R 216-S-15 \ 216S15, 216S2, 241S110 Pond, 
110S Tank Overflow, UN216W3

2006 2006 2007 Pending2007/

HASI N5765 216-S-14, Buried Contaminated Hexone, 
Cold Organic Trench or Grave, 216-S-4 
Burial Contaminated Hexone

2007 2007 2008 Pending2008Waste/Trenches / 
Outfalls

HASI N5766 216-S-5, 216-S-5 Cavern #1, 216-S-6 Crib, 
216-S-9

2007 2007 2015 Pending2015Waste/Ditches

HASI Y5767 216-A-6, 216-A-6 Cavern 2004 2004 2011 Pending2011Waste/Ditches

HASI N5768 241-A-151, 241-A-151 Diversion Box 2004 2004 2009 Pending2009Waste/Ditches

HASI N5769 218-E-8, 200 East Construction Burial 
Grounds

2007 2007 2014 Pending2014Waste/Landfills

HASI N5770 218-E-15, PUREX Tunnel No. 2 2004 2004 2009 Pending2009Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N5771 218-E-14, PUREX Tunnel No. 1 2004 2004 2009 Pending2009Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N5772 UPR-200-E-35, Buried Contaminated Pipe, 
UN-218-E-1, 218-E-13

2003 2003 2009 Pending2009Waste/Ditches

HASI N5773 218-E-12B, 200 East Dry Waste No. 12B, 
218-E-12B Burial Ground - Trench 94

2008 2008 2019 Pending2019Waste/Landfills

HASI N5774 218-E-12A, 200 East Dry Waste No. 12A 2007 2007 2012 Pending2012Waste/Landfills

HASI N5775 218-E-1, 200 East Dry Waste No. 001 2004 2004 2009 Pending2009Waste/Landfills
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI Y5776 216-A-9, 216-A-9 Crib 2004 2004 2009 Pending2009Waste/Ditches

HASI N5777 241-A-302B, 241-A-302-B Catch Tank 2006 2006 2012 Pending2012Tanks/Underground 
Storage Tanks

HASI Y5778 216-A-7, 216-A-7 Cavern 2006 2006 2012 Pending2012Waste/Ditches

HASI N5779 222-SD, 222-S Laboratories Storage Pad, 222-
SD, 222-S Storage Pad

2007 2007 2008 Pending2008Buildings & 
Equipment/Storage 
Building / Warehouse

HASI Y5780 216-A-524, 216-A-524 Control Structure, 
216-A 524 Weir

2006 2006 2012 Pending2012Buildings & 
Equipment/Physical 
Plant

HASI Y5781 216-A-5, 216-A-5 Cavern 2004 2004 2009 Pending2009Waste/Ditches

HASI N5782 216-A-45, 216-A-45 Crib 2004 2004 2009 Pending2009Waste/Ditches

HASI Y5783 216-A-42, 207-AA Retention Basin, 216-A-
42 Trench, 216-A-42 Retention Basin, 207-A 
Retention Basin

2004 2004 2011 Pending2011Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5784 216-A-41 2004 2004 2009 Pending2009Waste/Ditches

HASI Y5785 216-A-40 Retention Basin, 216-A-39 Crib, 
216-A-39 Trench

2004 2004 2009 Pending2009Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5786 216-A-4, 216-A-4 Cavern 2004 2004 2009 Pending2009Waste/Ditches

HASI Y5787 R 216-A-38-1 \ 216A381, 216A38 2007 2007 2008 Pending2008/

HASI Y5788 216-A-37-2, 216-A-37-2 Crib 2004 2004 2011 Pending2011Waste/Ditches

HASI Y5789 216-A-8, 216-A-8 Crib 2006 2006 2012 Pending2012Waste/Ditches

HASI N5790 UPR-200-E-12, Contaminated Purex Railroad 
Spur, UN-200-E-12

2003 2003 2009 Pending2009Waste/Ditches

HASI N5791 UPR-200-E-33, Contaminated Purex Railroad 2003 2003 2009 Pending2009Waste/Ditches
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Year

Forecast 
Assess. 
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tracks, UN-200-E-33

HASI N5792 UPR-200-E-31, 241-A-151 Release, UN-200-
E-31

2003 2003 2009 Pending2009Waste/Ditches

HASI N5793 UPR-200-E-28, Contamination Release 
Inside the PUREX Exclusion Area,  UN-200-
E-28

2003 2003 2009 Pending2009Waste/Ditches

HASI N5794 UPR-200-E-26, 241-A-151 Release, UN-200-
E-26

2003 2003 2009 Pending2009Waste/Ditches

HASI N5795 UPR-200-E-25, Contamination Spread from 
the 241-A-151 Diversion Box, UN-200-E-25

2003 2003 2009 Pending2009Waste/Ditches

HASI N5796 UPR-200-E-22, 291-A-1 Stack Fallout Area, 
UN-200-E-22,

2003 2003 2009 Pending2009Waste/Ditches

HASI N5797 UPR-200-E-20, Contaminated Purex Railroad 
Spur, UN-200-E-20

2003 2003 2009 Pending2009Waste/Ditches

HASI N5798 UPR-200-E-19, Contamination Release at 
216-A-6 Sampler, UN-200-E-19

2003 2003 2009 Pending2009Waste/Ditches

HASI N5799 UPR-200-E-15, Overflow at 216-A-4,  UN-
200-E-15, UPR-200-E-13

2003 2003 2009 Pending2009Waste/Ditches

HASI N5800 R 296-S-2 \ 296S2, REDOX North Sample 
Gallery, Hoods Ventilation and PR Cage, 
296S2 Stack

2006 2006 2007 Pending2007/

HASI N5801 UPR-200-E-13, Overflow from 216-A-4, UN-
200-E-13, UPR-200-E-15

2003 2003 2009 Pending2009Waste/Ditches

HASI N5802 241-A-302A, 241-A-302-A Catch Tank 2004 2004 2009 Pending2009Tanks/Underground 
Storage Tanks

HASI N5803 UPR-200-E-117, Contaminated Liquid Spill, 
UN-200-E-117

2003 2003 2009 Pending2009Waste/Ditches

HASI N5804 UPR-200-E-114, 202-A Valve Pit, UN-200-E- 2003 2003 2009 Pending2009Waste/Ditches
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114

HASI N5805 UPR-200-E-11, Railroad Track 
Contamination Spread, UN-200-E-11

2003 2003 2009 Pending2009Waste/Ditches

HASI N5806 UPR-200-E-10, Contaminated Purex Railroad 
Spur,  UN-200-E-10

2003 2003 2009 Pending2009Waste/Ditches

HASI N5807 299-E24-111, Experimental Test Well Site 2003 2003 2009 Pending2009Waste/Wells (injection, 
monitoring, etc.)

HASI N5808 2607-EL, 2607-EL Septic Tank/Pump Station 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5809 2607-EC 2006 2006 2012 Pending2012Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5810 2607-EA, 2607-EA Septic Tank and Drywell 2004 2004 2009 Pending2009Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5811 2607-E6 2004 2004 2009 Pending2009Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5812 UPR-200-E-39, Release from 216-A-36B 
Crib Sampler, UN-200-E-39

2003 2003 2009 Pending2009Waste/Ditches

HASI N5813 UPR-200-E-142, 202-A Diesel Fuel Spill, 
UN-200-E-142

2003 2003 2009 Pending2009Waste/Ditches

HASI N5814 216-C-4, 216-C-4 Crib 2005 2005 2012 Pending2012Waste/Ditches

HASI N5815 291-C, 291-C Filter/Fan House, 291-C Fan 
and Filter Building

2006 2006 2013 Pending2013Buildings & 
Equipment/Physical 
Plant

HASI N5816 2607-E7A, 2607-E7 2006 2006 2013 Pending2013Liquid Surface 
Impoundments/Settling 
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and Separation Basins

HASI N5817 2607-E5 2006 2006 2013 Pending2013Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5818 241-CX-72, 241-CX-TK-72 Vault and Tank, 
241-CX-72 Waste Self Concentrator, 
Strontium Hot Semi-works

2006 2006 2013 Pending2013Tanks/Underground 
Storage Tanks

HASI N5819 241-CX-71, 241-CX-TK-71, 241-CX 
Neutralization Tank, Strontium Hot Semi-
works

2006 2006 2013 Pending2013Tanks/Underground 
Storage Tanks

HASI N5820 241-CX-70, 241-CX-TK-70 Tank, Strontium 
Hot Semi-works

2006 2006 2013 Pending2013Tanks/Underground 
Storage Tanks

HASI N5821 218-C-9, Dry Waste No.0C9, 218-C-9 Burial 
Ground

2005 2005 2012 Pending2012Waste/Landfills

HASI N5822 216-C-9, 216-C-7 Swamp, Former 221-C 
Canyon Excavation, 216-C-9 Swamp, Semi-
Works Swamp, 216-C-9 C Canyon 
Excavation Semiworks Swamp

2005 2005 2012 Pending2012Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5823 216-C-7, 216-C-7 Crib 2005 2005 2012 Pending2012Waste/Ditches

HASI N5824 296-S-13 2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI N5825 216-C-5 2005 2005 2012 Pending2012Waste/Ditches

HASI N5826 R UPR-200-E-141 \ UPR200E141, 2718E 
Building Uranyl Nitrate Spill to Ground, 
UN200E141

2008 2008 2012 Pending2012/

HASI N5827 216-C-3, 201-C Leaching Pit, 216-C-3 Crib 2005 2005 2012 Pending2012Waste/Ditches

HASI N5828 216-C-2, 291-C Dry Well, 216-C-2 Dry Well 2005 2005 2012 Pending2012Waste/Wells (injection, 

Page 21 of 83

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0416

Project RL-ER02 / 200 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

monitoring, etc.)

HASI N5829 216-C-10, 216-C-10 Crib 2005 2005 2012 Pending2012Waste/Ditches

HASI N5830 216-C-1, 216-C-1 Crib, 216-C Crib 2005 2005 2012 Pending2012Waste/Ditches

HASI Y5831 R 215-C \ 215C, 215C Gas Preparation Building 2008 2008 2007 Pending2007/

HASI Y5832 201-C, 201-C Process Building 2005 2005 2012 Pending2012Buildings & 
Equipment/Physical 
Plant

HASI Y5833 200-E PD 200-E Powerhouse Ditch, 200 East 
Powerhouse Pond

2005 2005 2012 Pending2012Waste/Ditches

HASI N5834 UPR-200-W-83, Radioactive Spill Near 204-
S Radiation Zone, UN-216-W-82, UN-200-W-
83

2007 2007 2008 Pending2008Waste/Ditches

HASI N5835 R UPR-200-W-82 \ UPR200W82, UN200W82 2006 2006 2007 Pending2007/

HASI N5836 216-C-6, 241-CX Crib 2005 2005 2012 Pending2012Waste/Ditches

HASI N5837 216-T-13, 269-W Regulated Garage, 269-W 
Decontamination Pit or Trench, 216-T-12, 
269-W Regulated Garage Decontamination Pit

2005 2005 2011 Pending2011Waste/Trenches / 
Outfalls

HASI N5838 216-T-23, 241-TX-3 Trench, 216-TX-3 
Grave, 216-TX-5, 241-TX-3 Grave

2005 2005 2011 Pending2011Waste/Trenches / 
Outfalls

HASI N5839 216-T-22, 241-TX-2 Trench, 216-TX-2 
Grave, 216-TX-4

2005 2005 2011 Pending2011Waste/Trenches / 
Outfalls

HASI N5840 216-T-21, 241-TX-1 Trench, 216-TX-1 
Grave, 216-TX-3

2005 2005 2011 Pending2011Waste/Trenches / 
Outfalls

HASI N5841 216-T-20, 155-TX, 216-TX-2, 216-T-20 
Crib, Contaminated Acid Grave

2005 2005 2011 Pending2011Waste/Trenches / 
Outfalls

HASI N5842 216-T-2, 222-T-110 Dry Well, 222-T Reverse 
Well

2006 2006 2013 Pending2013Waste/Wells (injection, 
monitoring, etc.)
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HASI N5843 216-T-19, 241-TX-153 Crib and Tile Field, 
216-TX-1, 241-TX-3, 216-T-19TF

2005 2005 2011 Pending2011Waste/Ditches

HASI N5844 216-T-18, Test Crib for 221-U Building, 
Scavenged TBP Waste, 216-T-17, 241-T-17 
Crib

2005 2005 2011 Pending2011Waste/Ditches

HASI N5845 216-T-17, 241-T-4 Trench, 216-T-4 Grave, 
216-T-16

2008 2008 2014 Pending2014Waste/Trenches / 
Outfalls

HASI N5846 216-T-16, 241-T-3 Trench, 241-T-3 Grave, 
216-T-15, 216-T-16 Crib

2008 2008 2013 Pending2013Waste/Trenches / 
Outfalls

HASI N5847 291-C-1, 291-C-1 Stack, 291-C Stack Burial 
Trench

2006 2006 2013 Pending2013Waste/Landfills

HASI N5848 216-T-14, 241-T-1 Trench, 216-T-1 Grave, 
216-T-13

2008 2008 2012 Pending2012Waste/Trenches / 
Outfalls

HASI N5849 HSVP, Hot Semiworks Valve Pit, 201-C 
Diversion Box, Semiworks Valve Pit

2006 2006 2013 Pending2013Waste/Burn Pits

HASI N5850 216-T-12, 207-T Sludge Grave, 207-T Sludge 
Pit, 216-T-11

2008 2008 2011 Pending2011Waste/Trenches / 
Outfalls

HASI N5851 216-T-11, Decontamination Trenches, 
Equipment Decontamination Area

2006 2006 2013 Pending2013Waste/Trenches / 
Outfalls

HASI N5852 216-T-10, Decontamination Trenches, 
Equipment Decontamination Area

2006 2006 2013 Pending2013Waste/Trenches / 
Outfalls

HASI N5853 216-T-1, 221-T Ditch, 221-T Trench, 216-T-
1 Trench

2006 2006 2013 Pending2013Waste/Ditches

HASI Y5854 207-T, T Plant Retention Basin, 207-T, 207-T 
Retention Basin

2005 2005 2010 Pending2010Liquid Surface 
Impoundments/Holding 
Ponds

HASI N5855 200-W PP, 200-W Powerhouse Pond, 200 
West Powerhouse Ponds, 284-W-B

2005 2005 2008 Pending6/30/1997 2008Liquid Surface 
Impoundments/Holding 
Ponds
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HASI N5856 UPR-200-E-98, UN-216-E-26, Ground 
Contamination East of C Plant, UN-200-E-98

2006 2006 2013 Pending2013Waste/Ditches

HASI N5857 UPR-200-E-37, Contamination East of Hot 
Semi-Works,  UN-200-E-37, UN-216-E-37

2006 2006 2013 Pending2013Waste/Ditches

HASI N5858 UPR-200-E-36, Road Contamination North 
of Semiworks, UN-200-E-36

2006 2006 2013 Pending2013Waste/Ditches

HASI N5859 UPR-200-W-56, Contamination at the 
REDOX Column Carrier Trench, UN-200-W-
56

2007 2007 2008 Pending2008Waste/Ditches

HASI N5860 216-T-15, 241-T-2 Trench, 241-T-2 Grave, 
216-T-14, 216-T-15 Crib

2008 2008 2013 Pending2013Waste/Trenches / 
Outfalls

HASI N5861 2711-S, 2711-S Stack Monitoring Building 2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI N5862 UPR-200-W-69, Railroad Contamination, 
UN-200-W-69

2007 2007 2008 Pending2008Waste/Ditches

HASI N5863 293-S, 293-S Offgas Treatment Facility, 293-
S Off Gas Treatment, 293-S Off-Gas 
Treatment and Recovery

2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI N5864 292-S, 292-S Fan and Filter Building 2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI N5865 R 291-S-1 \ 291S1, 291S1 Stack, REDOX 
Process and Canyon Exhaust

2006 2006 2007 Pending2007/

HASI N5866 R 291-S \ 291S, 291S Fan Control Building , 
291S Fan House, 291S Fan and Filter 
Building

2006 2006 2007 Pending2007/

HASI N5867 2904-SA, 2904-SA Cooling Water Sampler 
Building, 2904-SA Sample Building

2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
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Plant

HASI N5868 2904-S-171, 2904-S-171 Weir Box, 2904-S-
171 Control Structure

2008 2008 2018 Pending2018Buildings & 
Equipment/Physical 
Plant

HASI N5869 2904-S-170, 2904-S-170 Weir Box, 2904-S-
170 Control Structure

2008 2008 2017 Pending2017Buildings & 
Equipment/Physical 
Plant

HASI N5870 2904-S-160, 2904-S-160 Control Structure, 
2904-S-160 Weir

2008 2008 2017 Pending2017Buildings & 
Equipment/Physical 
Plant

HASI N5871 296-S-12, 296-S-12 Stacks 2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI N5872 2718-S, 2718-S Sand Filter Monitor, 2718-S 
Sand Filter Sampler, 2718-S Filter 
Monitoring Building

2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI Y5873 216-A-37-1, 216-A-37 Crib 2004 2004 2011 Pending2011Waste/Ditches

HASI N5874 2607-WZ 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5875 2607-W6 2007 2007 2008 Pending2008Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N5876 R 244-S DCRT, 244-S Double-Contained 
Receiver Tank, 244-S RT, 244-S Receiver 
Tank, 244-S Catch Station, 244-S-TK/SMP

PendingTanks/Underground 
Storage Tanks

HASI N5877 241-SX-302, 241-SX-302 Catch Tank, SX-
304

2007 2007 2008 Pending2008Tanks/Underground 
Storage Tanks

HASI N5878 R 241-S-302A \ 241S302A, 241S302A Catch 2006 2006 2007 Pending2007/
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Tank

HASI N5879 R 241-S-151 \ 241S151, 241S151 Diversion 
Box

2006 2006 2007 Pending2007/

HASI N5880 R 241-S-302 \ 240S302, 240S302 Catch Tank 2006 2006 2007 Pending2007/

HASI N5881 R 241-S-152 \ 240S152, 240S152 Diversion 
Box

2006 2006 2007 Pending2007/

HASI N5882 240-S-151, 240-S-151 Diversion Box 2007 2007 2008 Pending2008Waste/Ditches

HASI N5883 R 233-SA \ 233SA, 233SA Exhaust Filter 
Building

2006 2006 2007 Pending2007/

HASI N5884 2727-S, 2727-S Nonradioactive Dangerous 
Waste Storage Facility, 2727-S NRDWS 
Facility

PendingBuildings & 
Equipment/Storage 
Building / Warehouse

HASI N5885 UPR-200-W-123, 204-S Unloading Facility 
Frozen Discharge Line, UN-200-W-123

2007 2007 2008 Pending2008Waste/Ditches

HASI N5886 233-S, 233-S Plutonium Concentration 
Facility

2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI N5887 UPR-200-W-52, Release from 241-S 
Diversion Box, UN-200-W-52

2007 2007 2008 Pending2008Waste/Ditches

HASI N5888 R UPR-200-W-50 \ UPR200W50, UN200W50 2006 2006 2007 Pending2007/

HASI N5889 UPR-200-W-49, Contamination Southeast of 
241-SX,  UN-200-W-49

2007 2007 2008 Pending2008Waste/Ditches

HASI N5890 UPR-200-W-43, Contaminated Blacktop East 
of 233-S, UN-200-W-43

2007 2007 2008 Pending2008Waste/Ditches

HASI N5891 UPR-200-W-42, Contamination found at 
2706-S, UN-200-W-42

2007 2007 2008 Pending2008Waste/Ditches

HASI N5892 UPR-200-W-41, Railroad Contamination, 2007 2007 2008 Pending2008Waste/Ditches
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UN-200-W-41

HASI N5893 UPR-200-W-35, Ground Contamination Near 
UNH Process Line, UN-200-W-35, REDOX 
to 224-U UNH Line Leak

2007 2007 2008 Pending2008Waste/Ditches

HASI N5894 UPR-200-W-34, Overflow at 216-S-10 Ditch, 
UN-200-W-34

2007 2007 2008 Pending2008Waste/Ditches

HASI N5895 296-S-1, 296-S-1 Stack 2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI N5896 UPR-200-W-127, Liquid Release from 242-S 
Evaporator to the Ground, UN-200-W-127

2007 2007 2008 Pending2008Waste/Ditches

HASI N5897 UPR-200-W-61, REDOX Ground 
Contamination,  UN-200-W-61

2007 2007 2008 Pending2008Waste/Ditches

HASI N5898 UPR-200-W-116, UN-216-W-26, Ground 
Contamination North of 202-S, UN-200-W-
116

2007 2007 2008 Pending2008Waste/Ditches

HASI N5899 UPR-200-W-114, UN-216-W-24, Ground 
Contamination East of 241-SX Tank Farm, 
UN-200-W-114

2007 2007 2008 Pending2008Waste/Ditches

HASI N5900 UPR-200-W-109, Waste Line Leak near 218-
W-9, UN-216-W-19, UN-200-W-109

2007 2007 2008 Pending2008Waste/Ditches

HASI N5901 UPR-200-W-108, Line leak at 216-S-9 Crib, 
UN-216-W-18, UN-200-W-108

2007 2007 2008 Pending2008Waste/Ditches

HASI N5902 R 296-S-7 \ 296S7, 296S7E, 296S7W, REDOX 
Product Building (233S) Ventilation, Dual 
Stacks, 296S7 East and West Stacks

2006 2006 2007 Pending2007/

HASI N5903 R 296-S-6 \ 296S6, 296S6 Stack, REDOX Silo 
Ventilation

2006 2006 2007 Pending2007/

HASI N5904 R 296-S-4 \ 296S4, REDOX Decontamination 2006 2006 2007 Pending2007/
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Room, Regulated Shop, Regulated Tool 
Room, LowLevel Decontamination Sink and 
Special Work Permit Lobby Vent

HASI N5905 296-S-21 2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI Y5906 216-A-14, French Drain - Vacuum Cleaner 
Filter Pit, Miscellaneous Stream #462

2004 2004 2009 Pending2009Waste/Ditches

HASI N5907 296-S-16 2007 2007 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI N5908 UPR-200-W-32, UNH Transfer Line Break, 
UN-200-W-32

2007 2007 2008 Pending2008Waste/Ditches

HASI Y5909 216-B-5, 241-B-361 Reverse Well, 241-B-
361 Dry Well, 241-B-5 Dry Well

2006 2006 2007 Pending2007Waste/Wells (injection, 
monitoring, etc.)

HASI Y5910 216-B-59, 216-B-58 Trench, 216-B-58 Ditch 2006 2006 2007 Pending2007Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5911 216-B-58, 216-B-58 Trench, 216-B-59 Crib 2006 2006 2008 Pending2008Waste/Trenches / 
Outfalls

HASI N5912 216-B-57, 216-B-57 Enclosed Trench, 
Hanford Prototype Barrier

2002 2002 2005 2005Waste/Ditches

HASI N5913 R 216-B-56 \ 216B56 2005 2005 2006 Pending2006/

HASI Y5914 216-B-55, 216-B-55 Enclosed Trench, 216-B-
55 Crib

2006 2006 2008 Pending2008Waste/Ditches

HASI Y5915 216-B-54, 216-B-54 Trench 2006 2006 2008 Pending2008Waste/Trenches / 
Outfalls

HASI Y5916 216-B-53B, 216-B-53 Trench, 216-B-53B 
Trench

2006 2006 2008 Pending2008Waste/Trenches / 
Outfalls
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HASI Y5917 216-B-53A, 216-B-53A Trench, PRTR 
Trench

2006 2006 2008 Pending2008Waste/Trenches / 
Outfalls

HASI Y5918 216-B-52, 216-B-52 Trench 2006 2006 2008 Pending2008Waste/Trenches / 
Outfalls

HASI Y5919 216-B-40, 241-BX-6 Grave, 241-BX-6 
Trench, 216-B-40 Trench, 216-BX-6 Trench

2002 2002 2004 Pending2004Waste/Trenches / 
Outfalls

HASI Y5920 216-B-50, 216-BY-8 Crib, 216-BY-8 Cavern 2002 2002 2005 Pending2005Waste/Ditches

HASI Y5921 R 216-B-61 \ 216B61 2002 2002 2004 Pending2004/

HASI Y5922 216-B-49, 216-BY-7 Crib, 216-BY-7 Cavern 2002 2002 2005 Pending2005Waste/Ditches

HASI Y5923 216-B-48, 216-BY-6 Crib, 216-BY-6 Cavern 2002 2002 2004 Pending2004Waste/Ditches

HASI Y5924 216-B-47, 216-BY-5 Crib, 216-BY-5 Cavern 2002 2002 2004 Pending2004Waste/Ditches

HASI Y5925 216-B-46, 216-BY-4 Crib, 216-BY-4 Cavern 2002 2002 2004 Pending2004Waste/Ditches

HASI Y5926 216-B-45, 216-BY-3 Crib, 216-BY-3 Cavern 2002 2002 2004 Pending2004Waste/Ditches

HASI Y5927 216-B-44, 216-BY-2 Crib, 216-BY-2 Cavern 2002 2002 2004 Pending2004Waste/Ditches

HASI Y5928 216-B-43, 216-BY-1 Crib, 216-BY-1 Cavern 2002 2002 2004 Pending2004Waste/Ditches

HASI Y5929 216-B-42, 241-BX-8 Grave, 216-BX-8 
Trench, 216-B-42 Trench

2002 2002 2004 Pending2004Waste/Trenches / 
Outfalls

HASI Y5930 R 216-A-16 \ 216A16, 216A16 Dry Well 2008 2008 2011 Pending2011/

HASI Y5931 216-B-51, 216-BY-9 Crib 2005 2005 2006 Pending2006Waste/Ditches

HASI N5932 218-E-2, 200 East Industrial Waste No. 002, 
Equipment Burial Ground #2

2004 2004 2013 Pending2013Waste/Landfills

HASI N5933 221-B-27-3, 221-B-TK-27-3, B Plant 
Radioactive Organic Waste Solvent Tank 2

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N5934 221-B-26-1, 221-B-TK-26-1, B Plant 
Radioactive Organic Waste Solvent Tank 1

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks
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HASI N5935 221-B SHNU, 221-B Sodium Hydroxide 
Neutralization Unit, 221-B Elementary 
Neutralization Unit for Sodium Hydroxide

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N5936 221-B NANU, 221-B Nitric Acid 
Neutralization Unit, 221-B Elemenary 
Neutralization Unit for Nitric Acid

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N5937 218-E-9, 200 East Regulated Equipment 
Storage Site No. 009, Burial Vault (HISS)

2006 2006 2014 Pending2014Waste/Landfills

HASI N5938 218-E-7, 200 East 222-B Vaults 2006 2006 2007 Pending2007Waste/Landfills

HASI N5939 R 218-E-6 \ 218E6, B Stack Shack Burning Pit, 
Buried Contamination

2005 2005 2006 Pending2006/

HASI N5940 218-E-5A, 200 East Industrial Waste No. 
005A, Equipment Burial Ground #5A

2004 2004 2014 Pending2014Waste/Landfills

HASI N5941 218-E-5, 200 East Industrial Waste No. 05, 
Equipment Burial Ground #5

2004 2004 2014 Pending2014Waste/Landfills

HASI Y5942 216-B-6, 222-B-110 Reverse Well, 216-B-6 
Dry Well, 216-B-6 Crib, 222-B-110 Dry Well

2006 2006 2007 Pending2007Waste/Wells (injection, 
monitoring, etc.)

HASI N5943 218-E-2A, Regulated Equipment Storage Site 
No. 02A, Burial Trench

2004 2004 2013 Pending2013Waste/Landfills

HASI Y5944 216-B-60, 216-B-60 Crib 2006 2006 2007 Pending2007Waste/Ditches

HASI N5945 218-E-10, 200 East Industrial Waste No. 10, 
Equipment Burial Ground #10

2004 2004 2013 Pending2013Waste/Landfills

HASI N5946 217-B NU, 217-B Neutralization Unit, 
Elementary Neutralization Unit/217-B 
Building

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N5947 R 216-E-28 \ 216E28, 216E25, 200 East Area 
Contingency Pond

2005 2005 2012 Pending2012/

HASI N5948 216-BY-201, 241-BY Flush Tank, 216-BY- 2008 2008 2017 Pending2017Tanks/Underground 
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47, Supernatant Disposal Flush Tank Storage Tanks

HASI Y5949 216-B-8, 241-B-3 Crib, 216-B-8, 216-B-8TF 2005 2005 2007 Pending2007Waste/Ditches

HASI Y5950 216-B-7A&B, 241-B-201 Crib, 216-B-7 
Crib, 216-B-7A Sump, 216-B-7B Sump, 241-
B-1 and 2 Cribs, 216-B-7A & B

2005 2005 2007 Pending2007Waste/Ditches

HASI Y5951 216-B-64, 216-B-64 Retention Basin, 216-B-
64 Trench, 216-B-64 Crib

2006 2006 2008 Pending2008Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5952 216-B-63, B Plant Chemical Sewer, 216-B-
63 Trench

2004 2004 2013 Pending2013Waste/Ditches

HASI Y5953 216-B-62, 216-B-62 Enclosed Trench, 216-B-
62 Crib

2006 2006 2008 Pending2008Waste/Ditches

HASI Y5954 216-B-4, 216-B-4 French Drain, 216-B-4 Dry 
Well

2006 2006 2007 Pending2007Waste/Wells (injection, 
monitoring, etc.)

HASI N5955 218-E-4, 200 East Minor Construction No. 4, 
Equipment Burial Ground #4

2004 2004 2013 Pending2013Waste/Landfills

HASI Y5956 216-B-11A&B, 216-B-11 Crib, 242-B-1 
Crib, 216-B-11A & B

2005 2005 2006 Pending2006Waste/Wells (injection, 
monitoring, etc.)

HASI Y5957 216-B-2-3, B Pond Ditch, B Swamp Ditch, 
216-B-2-2E

2004 2004 2007 Pending2007Waste/Ditches

HASI Y5958 216-B-2-2, 216-B-2-2W, 216-B-1 Ditch 2004 2004 2006 Pending2006Waste/Ditches

HASI Y5959 216-B-2-1, 216-B-1, B Swamp Ditch, 216-B-
2, B Ditch

2003 2003 2005 Pending2005Waste/Ditches

HASI Y5960 216-B-19, 216-BC-6 Crib 2006 2006 2007 Pending2007Waste/Ditches

HASI Y5961 216-B-18, 216-BC-5 Crib 2006 2006 2007 Pending2007Waste/Ditches

HASI N5962 216-B-17, 216-BC-4 Crib 2006 2006 2007 Pending2007Waste/Ditches

HASI Y5963 216-B-16, 216-BC-3 Crib 2006 2006 2007 Pending2007Waste/Ditches
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HASI Y5964 216-B-15, 216-BC-2 Crib 2006 2006 2007 Pending2007Waste/Ditches

HASI N5965 216-B-14, 216-BC-1 Crib 2006 2006 2007 Pending2007Waste/Ditches

HASI Y5966 216-B-41, 241-BX-7 Grave, 216-BX-7 
Trench, 216-B-41 Trench

2002 2002 2004 Pending2004Waste/Trenches / 
Outfalls

HASI Y5967 216-B-12, 216-ER Crib, 216-ER-1,2,3 Cribs 2006 2006 2008 Pending2008Waste/Ditches

HASI Y5968 216-B-22, 216-BC-9 Trench, 216-B-22 
Trench

2006 2006 2007 Pending2007Waste/Trenches / 
Outfalls

HASI Y5969 216-B-10B, 222-B-2 Crib, 216-B-10 Crib 2006 2006 2007 Pending2007Waste/Ditches

HASI Y5970 216-B-10A, 222-B-1 Crib, 216-B-10 Crib, 
292-B

2006 2006 2007 Pending2007Waste/Ditches

HASI Y5971 207-B, B Plant Retention Basin, 207-B 
Retention Basin

2004 2004 2005 Pending2005Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y5972 200 CP, 200 Area Construction Pit, 200 Area 
Construction Waste Site, Hanford Site Gravel 
Pit #29

2004 2004 2013 Pending2013Waste/Burn Pits

HASI N5973 R 212-R \ Storage Building (212R) 2001 2001 2005 Pending2005 Y/

HASI N5974 R 212-P \ Storage Building (212P) 2001 2001 2004 Pending2004 Y/

HASI N5975 R 212-N \ Storage Building (212N) 2001 2001 2004 Pending2004 Y/

HASI N5976 UPR-200-W-67, Contamiantion near 2706-T, 
UN-200-W-67

2007 2007 2013 Pending2013Waste/Ditches

HASI N5977 216-T-24, 241-TX-4 Trench, 216-TX-4 
Grave, 216-TX-6

2005 2005 2011 Pending2011Waste/Trenches / 
Outfalls

HASI Y5978 216-B-13, 216-B-13 French Drain, 291-B 
Crib, 216-B-B, 216-B-13 Crib

2006 2006 2007 Pending2007Waste/Ditches

HASI Y5979 216-B-3-2, 216-B Ditch, 216-B-1 Ditch, B 2004 2004 2011 Pending2011Waste/Ditches

Page 32 of 83

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0416

Project RL-ER02 / 200 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Swamp Ditch, 216-B-2-2E

HASI Y5980 216-B-39, 241-BX-5 Grave, 216-BX-5 
Trench, 216-B-39 Trench

2002 2002 2003 Pending2003Waste/Trenches / 
Outfalls

HASI Y5981 216-B-38, 241-BX-4 Grave, 216-BX-4 
Trench, 216-B-38 Trench

2002 2002 2003 Pending2003Waste/Trenches / 
Outfalls

HASI Y5982 216-B-37, 241-BX-3 Grave, 216-BX-3 
Trench, 216-B-37 Trench

2002 2002 2003 Pending2003Waste/Trenches / 
Outfalls

HASI Y5983 216-B-36, 241-BX-2 Grave, 216-BX-2 
Trench, 216-B-36 Trench

2002 2002 2003 Pending2003Waste/Trenches / 
Outfalls

HASI Y5984 216-B-35, 241-BX-1 Grave, 216-BX-1 
Trench, 216-B-35 Trench

2002 2002 2004 Pending2004Waste/Trenches / 
Outfalls

HASI Y5985 216-B-34, 216-BC-21 Trench 2006 2006 2008 Pending2008Waste/Trenches / 
Outfalls

HASI N5986 216-B-33, 216-BC-20 Trench, 216-B-33 
Trench

2006 2006 2008 Pending2008Waste/Trenches / 
Outfalls

HASI Y5987 216-B-32, 216-BC-19 Trench, 216-B-32 
Trench

2006 2006 2009 Pending2009Waste/Trenches / 
Outfalls

HASI N5988 216-B-31, 216-BC-18 Trench, 216-B-31 
Trench

2006 2006 2009 Pending2009Waste/Trenches / 
Outfalls

HASI Y5989 216-B-20, 216-BC-7 Trench, 216-B-20 
Trench

2006 2006 2007 Pending2007Waste/Trenches / 
Outfalls

HASI Y5990 216-B-3-3, B Swamp Ditch, 216-B-3-3 Ditch 2004 2004 2012 Pending2012Waste/Ditches

HASI Y5991 216-B-21, 216-BC-8 Trench, 216-B-21 
Trench

2006 2006 2007 Pending2007Waste/Trenches / 
Outfalls

HASI Y5992 216-B-3-1, B Swamp Ditch, 216-B-2, 216-B-
3 Ditch

2002 2002 2010 Pending2010Waste/Ditches

HASI Y5993 216-B-3, B Pond, B-3 Pond, B Swamp, 216-
B-3 Swamp, B Plant Swamp

2004 2004 2008 Pending2008Liquid Surface 
Impoundments/Holding 
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Ponds

HASI Y5994 216-B-29, 216-BC-16 Trench 2006 2006 2009 Pending2009Waste/Trenches / 
Outfalls

HASI Y5995 216-B-28, 216-BC-15 Trench, 216-B-28 
Trench

2006 2006 2009 Pending2009Waste/Trenches / 
Outfalls

HASI Y5996 216-B-27, 216-BC-14 Trench, 216-B-27 
Trench

2006 2006 2009 Pending2009Waste/Trenches / 
Outfalls

HASI N5997 216-B-26, 216-BC-13 Trench, 216-B-26 
Trench

2006 2006 2009 Pending2009Waste/Trenches / 
Outfalls

HASI Y5998 216-B-25, 216-BC-12 Trench, 216-B-25 
Trench

2006 2006 2009 Pending2009Waste/Trenches / 
Outfalls

HASI Y5999 216-B-24, 216-BC-11 Trench, 216-B-24 
Trench

2006 2006 2009 Pending2009Waste/Trenches / 
Outfalls

HASI Y6000 216-B-23, 216-BC-10 Trench, 216-B-23 
Trench

2006 2006 2009 Pending2009Waste/Trenches / 
Outfalls

HASI N6001 221-B-28-4, 221-B-TK-28-4, B Plant 
Radioactive Organic Waste Solvent Tank 5

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI Y6002 216-B-30, 216-BC-17 Trench, 216-B-30 
Trench

2006 2006 2009 Pending2009Waste/Trenches / 
Outfalls

HASI N6003 216-N-7, 212-R Storage Basin Crib, 212-R 
Trench, 212-R Grave, 216-N-7 Trench

2006 Pending12/3/1997 2006Waste/Trenches / 
Outfalls

HASI Y6004 216-A-13, 216-A-13 French Drain, 
Miscellaneous Stream #460

2004 2004 2009 Pending2009Waste/Ditches

HASI Y6005 216-A-12, Miscellaneous Stream #463 2004 2004 2009 Pending2009Waste/Ditches

HASI Y6006 216-A-11 French Drain, Miscellaneous 
Stream #465

2004 2004 2009 Pending2009Waste/Ditches

HASI Y6007 216-A-10, 216-A-10 Crib 2004 2004 2009 Pending2009Waste/Ditches
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HASI N6008 216-A-1, 216-A-1 Cavern, 216-A-1 Trench 2006 2006 2012 Pending2012Waste/Ditches

HASI Y6009 211-A NU, 211-A Neutralization Unit, 
Elementary Neutralization Unit/211-A 
Building, PUREX

2004 2004 2009 Pending2009Tanks/Underground 
Storage Tanks

HASI Y6010 207-A-NORTH, 207-A, 207-A Retention 
Basin, 207-A-NORTH Retention Basin, 207-
A North

2006 2006 2012 Pending2012Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y6011 205-A, 205-A Silica Gel Facility 2004 2004 2009 Pending2009Buildings & 
Equipment/Physical 
Plant

HASI Y6012 202-A NU, 202-A Neutralization Unit, 
Elementary Neutralization Unit/202-A 
Building, PUREX

2004 2004 2009 Pending2009Tanks/Underground 
Storage Tanks

HASI N6013 221-B-27-4, 221-B-TK-27-4, B Plant 
Radioactive Organic Waste Solvent Tank 3

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI Y6014 200-E BP, 200-E Burning Pit, 200 East 
Burning Pit

2008 2008 2011 Pending2011Waste/Burn Pits

HASI Y6015 216-A-18, 216-A-18 Excavation, 216-A-18 
Grave, 216-A-18 Sump, 216-A-18 Crib

2006 2006 2012 Pending2012Waste/Trenches / 
Outfalls

HASI N6016 216-N-6, 212-R Swamp, 216-N-6 Swamp 2006 Pending12/3/1997 2006Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6017 216-N-5, 212-P Storage Basin Crib, 212-P 
Trench, 212-P Grave, 216-N-5 Trench

2006 Pending12/3/1997 2006Waste/Trenches / 
Outfalls

HASI N6018 216-N-4, 216-N-2, 216-N-4 Swamp, 212-P 
Swamp

2006 Pending12/3/1997 2006Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6019 216-N-3, 212-N Storage Basin Crib #2, 212-
N #2 Trench, 212-N #2 Grave, 212-N-2 

2009 Pending12/3/1997 2009Waste/Trenches / 
Outfalls
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Trench, 212-N-3 Trench

HASI N6020 216-N-2, 212-N Storage Basin Crib #1, 212-
N #1 Trench, 216-N-1 Trench, 216-N-2 
Trench

2005 Pending12/3/1997 2005Waste/Trenches / 
Outfalls

HASI N6021 216-N-1, 212-N Swamp, 216-N-1 Swamp, 
216-N-1 Covered Pond

2005 Pending12/3/1997 2005Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6022 UPR-200-E-95, UN-216-E-23, UN-200-E-95, 
Ground Contamination Around RR Spur 
Between 218-E-2A and 218-E-2

2006 2006 2014 Pending2014Waste/Ditches

HASI N6023 R UPR-200-E-92 \ UPR200E92, 216E20, 
UN216E20, UN21620, Ground 
Contamination Outside 200 East Fence, 
UN200E92, UN216E92

2005 2005 2014 Pending2014/

HASI N6024 UPR-200-E-90, UN-216-E-18, Ground 
Contamination around B Plant Sand Filter, 
UN-216-E-90, Radioactive Spill Near 221-B 
Building, UN-200-E-90

2006 2006 2007 Pending2007Waste/Ditches

HASI Y6025 202-A HWSA, 202-A Hazardous Waste 
Storage Area

2004 2004 2009 Pending2009Buildings & 
Equipment/Storage 
Building / Warehouse

HASI Y6026 216-A-26A, 216-A-25 Crib, 216-A-26 French 
Drain, 291-A French Drain

2004 2004 2009 Pending2009Waste/Ditches

HASI N6027 216-A-36A, 216-A-36 Crib 2004 2004 2009 Pending2009Waste/Ditches

HASI Y6028 216-A-35 French Drain, 216-A-35 Dry Well 2004 2004 2009 Pending2009Waste/Ditches

HASI Y6029 216-A-34, 216-A-34 Ditch, 216-A-34 Crib 2006 2006 2012 Pending2012Waste/Ditches

HASI Y6030 216-A-33, 216-A-33 Dry Well, 216-A-26B 2004 2004 2009 Pending2009Waste/Ditches

HASI Y6031 216-A-32 2004 2004 2009 Pending2009Waste/Ditches

Page 36 of 83

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0416

Project RL-ER02 / 200 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI Y6032 216-A-31 Crib 2004 2004 2009 Pending2009Waste/Ditches

HASI Y6033 216-A-30, 216-A-30 Crib 2004 2004 2011 Pending2011Waste/Ditches

HASI Y6034 216-A-3, 216-A-3 Cavern, 216-A-3 Crib 2004 2004 2009 Pending2009Waste/Ditches

HASI Y6035 216-A-29, Snow's Canyon, PUREX Chemical 
Sewer (CSL)

2008 2008 2016 Pending2016Waste/Ditches

HASI Y6036 216-A-15, Miscellaneous Stream #461 2004 2004 2009 Pending2009Waste/Ditches

HASI Y6037 216-A-27 2004 2004 2009 Pending2009Waste/Ditches

HASI Y6038 R 216-A-17 \ 216A17, 216A17 Dry Well 2008 2008 2011 Pending2011/

HASI Y6039 216-A-26, 216-A-26 French Drain, 216-A-
26B, Miscellaneous Stream #464

2004 2004 2009 Pending2009Waste/Ditches

HASI Y6040 216-A-24 2006 2006 2012 Pending2012Waste/Ditches

HASI Y6041 R 216-A-23B \ 216A23B 2008 2008 2011 Pending2011/

HASI Y6042 R 216-A-23A \ 216A23A 2008 2008 2011 Pending2011/

HASI N6043 216-A-22, 216-A-22 French Drain, 216-A-22 
Crib

2004 2004 2009 Pending2009Waste/Ditches

HASI Y6044 216-A-21 2004 2004 2009 Pending2009Waste/Ditches

HASI N6045 216-A-20, 216-A-20 Test Hole, 216-A-20 
Grave, 216-A-20 Sump, 216-A-20 Crib

2006 2006 2012 Pending2012Waste/Trenches / 
Outfalls

HASI Y6046 216-A-2, 216-A-2 Cavern 2004 2004 2009 Pending2009Waste/Ditches

HASI Y6047 216-A-19, 216-A-19 Test Hole, 216-A-19 
Grave, 216-A-19 Sump, 216-A-19 Crib

2006 2006 2012 Pending2012Waste/Trenches / 
Outfalls

HASI N6048 UPR-200-E-87, UN-216-E-15, 224-B South 
Side Plutonium Ground Contamination, UN-
200-E-87, 216-E-15

2006 2006 2007 Pending2007Waste/Ditches

HASI Y6049 216-A-28, 216-A-28 French Drain, 216-A-28 2004 2004 2009 Pending2009Waste/Ditches
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Crib

HASI N6050 241-BX-302B, 241-BX-302-B Catch Tank 2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N6051 UPR-200-E-9, Liquid Overflow at 216-BY-
201, UN-200-E-9

2002 2002 2005 Pending2005Waste/Ditches

HASI N6052 221-B SDT, 221-B Settle and Decant Tank, B 
Plant Settle and Decant Tank, 221-B-8-1 and 
221-B-8-2, 221-B-TK-8-1 and 221-B-TK-8-2

2008 2008 2017 Pending2017Tanks/Underground 
Storage Tanks

HASI N6053 B PLANT FILTER, B Plant Filter, 221-B-TK-
34-2 Decant Filter, Filter F-34-4

2006 2006 2007 Pending2007Buildings & 
Equipment/Physical 
Plant

HASI N6054 270-E-1, 270--E CNT, 270-E Condensate 
Neutralization Tank, 216-ER-1

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N6055 2607-E9 2004 2004 2005 Pending2005Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6056 2607-E4 2006 2006 2007 Pending2007Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6057 2607-E3 2006 2006 2007 Pending2007Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6058 241-ER-311, 241-ER-311 Catch Tank 2006 2006 2008 Pending2008Tanks/Underground 
Storage Tanks

HASI N6059 241-ER-152, 241-ER-152 Diversion Box 2006 2006 2007 Pending2007Waste/Ditches

HASI N6060 TFS OF 218-E-4, Tile Field South of 218-E-4 2006 2006 2007 Pending2007Liquid Surface 
Impoundments/Leach 
Fields
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HASI N6061 241-BX-302C, 241-BX-302-C Catch Tank 2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N6062 UPR-200-E-1, Waste Line Failure on South 
Side of 221-B

2006 2006 2007 Pending2007Waste/Ditches

HASI N6063 241-BX-155, 241-BX-155 Diversion Box 2006 2006 2007 Pending2007Waste/Ditches

HASI N6064 241-BX-154, 241-BX-154 Diversion Box 2006 2006 2007 Pending2007Waste/Ditches

HASI N6065 241-B-361, 241-B-361 Settling Tank 2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N6066 241-B-302B, 241-B-302-B Catch Tank, 241-
B-302

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N6067 241-B-154, 241-B-154 Diversion Box 2006 2006 2007 Pending2007Waste/Ditches

HASI N6068 226-B HWSA, 226-B Hazardous Waste 
Storage Area

2006 2006 2007 Pending2007Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6069 224-B, 224-B Concentration Facility 2006 2006 2007 Pending2007Buildings & 
Equipment/Physical 
Plant

HASI N6070 221-B-30-3, 221-B-TK-30-3, B Plant 
Radioactive Organic Waste Solvent Tank #6, 
221-B TK-30-3

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N6071 221-B-29-4, 221-B-TK-29-4, B Plant 
Radioactive Organic Waste Storage Tank #7, 
221-B TK-29-4

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI Y6072 216-A-36B, 216-A-36 Crib, Purex Ammonia 
Scrubber Distillate (ASD)

2004 2004 2009 Pending2009Waste/Ditches

HASI N6073 241-ER-151, 241-ER-151 Diversion Box 2006 2006 2008 Pending2008Waste/Ditches

HASI N6074 UPR-200-E-52, UN-200-E-52, 
Contamination Spread Outside the North Side 

2006 2006 2007 Pending2007Waste/Ditches
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of 221-B

HASI N6075 221-B-28-3, 221-B-TK-28-3, B Plant 
Radioactive Organic Waste Solvent Tank 4

2006 2006 2007 Pending2007Tanks/Underground 
Storage Tanks

HASI N6076 UPR-200-E-85, Line Leak at 221-B Stairwell 
R-13, UN-216-E-13, UPR-200-E-41, UN-
200-E-85, UN-200-E-41

2006 2006 2007 Pending2007Waste/Ditches

HASI N6077 UPR-200-E-83, UN-216-E-11, BC Cribs 
Controlled Area, UN-200-E-83

2006 2006 2008 Pending2008Waste/Ditches

HASI N6078 UPR-200-E-80, UN-216-E-8, 221-B R-3 Line 
Break, R-3 Radiation Zone, UN-200-E-80

2006 2006 2007 Pending2007Waste/Ditches

HASI N6079 UPR-200-E-7, UN-200-E-7, Cave-In Near 
219-B-9 (241-B-361 Crib)

2006 2006 2007 Pending2007Waste/Ditches

HASI N6080 UPR-200-E-69, UN-216-E-69, Railroad Car 
Flush Water Radioactive Spill, UN-200-E-69

2006 2006 2007 Pending2007Waste/Ditches

HASI N6081 R UPR-3200-E-64 \ UPR200E64, UN216E64, 
Yioactive Contamination from 270E1 
Neutralization Tank, UN200E64 UN216E36

2006 2006 2007 Pending2007/

HASI N6082 UPR-200-E-63, Radioactively Contaminated 
Tumbleweeds, UN-216-E-63, UN-200-E-63

2006 2006 2008 Pending2008Waste/Ditches

HASI N6083 R UPR-200-E-61 \ UPR200E61, Yioactive 
Contamination from Railroad Burial Cars, 
UN216E61, UN200E61

2008 2008 2013 Pending2013/

HASI N6084 HWVP, Hanford Waste Vitrification Plant 2006 2006 2008 Pending2008Buildings & 
Equipment/Physical 
Plant

HASI N6085 UPR-200-E-54, UN-200-E-54, 
Contamination Outside 225-B Doorway

2006 2006 2007 Pending2007Waste/Ditches

HASI N6086 UPR-200-E-89, UN-216-E-17, UN-200-E-89, 
Contamination Migration to the North, East 

2002 2002 2005 Pending2005Waste/Ditches
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& West of BX-BY Tank Farms

HASI N6087 UPR-200-E-45, UN-200-E-45, 
Contamination Spread from the 241-B-154 
Diversion Box

2006 2006 2007 Pending2007Waste/Ditches

HASI N6088 UPR-200-E-44, UN-200-E-44, Waste Line 
Leak South of 221-B

2006 2006 2007 Pending2007Waste/Ditches

HASI N6089 UPR-200-E-41, UN-200-E-41 Soil 
Contamination in the Vicinity of R-13 
Stairwell (221-B), UPR-200-E-85

2006 2006 2007 Pending2007Waste/Ditches

HASI N6090 UPR-200-E-3, Line leak from 221-B to 241-
BX-154,  UN-200-E-3

2006 2006 2007 Pending2007Waste/Ditches

HASI N6091 UPR-200-E-2, UN-200-E-2, Spotty 
Contamination Around the B and T Plant 
Stacks

2006 2006 2007 Pending2007Waste/Ditches

HASI N6092 UPR-200-E-140, PCB Oil Spill at 211-B 
Bulk Chemical Storage Area, UN-200-E-140

2006 2006 2007 Pending2007Waste/Ditches

HASI N6093 UPR-200-E-14, UN-200-E-14, 216-B-3 Pond 
Dike Break

2004 2004 2014 Pending2014Waste/Ditches

HASI N6094 UPR-200-E-112, UN-200-E-112, 
Contaminated Railroad Track from B-Plant to 
the Burial Ground

2006 2006 2014 Pending2014Waste/Ditches

HASI N6095 R UPR-200-E-110 \ UPR200E110, UN200E110 2002 2002 2004 Pending2004/

HASI N6096 UPR-200-E-103, UN-200-E-103, BCS Line 
Leak South of R-17 at 221-B

2006 2006 2007 Pending2007Waste/Ditches

HASI N6097 UPR-200-E-55, UN-200-E-55, 
Contamination Spread South of B Plant

2006 2006 2007 Pending2007Waste/Ditches

HASI N6098 UPR-200-W-162, Contaminated Area on East 
Side of 221-U, UN-216-W-37

2003 2003 2006 2006Waste/Ditches
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HASI N6099 UPR-200-W-37, Contaminated Boxes Found 
at 200 West Burning Ground

2007 2007 2018 2018Waste/Ditches

HASI N6100 UPR-200-W-36, Groundwater Contamination 
at 216-S-1 and 216-S-2

2007 2007 2008 2008Waste/Ditches

HASI N6101 R UPR-200-W-30 \ UPR-200-W-30, UN-200-
W-30

2006 2006 2007 2007/

HASI N6102 UPR-200-W-28, Release from 241-TX-155, 
UN-200-W-28

2005 2005 2011 2011Waste/Ditches

HASI N6103 UPR-200-W-26, Contamination Spread 
During Burial Operation

2008 2008 2017 2017Waste/Ditches

HASI N6104 UPR-200-W-21, UN-200-W-21, Ground 
Contamination at 241-TX-154 Diversion Box

2007 2007 2013 2013Waste/Ditches

HASI N6105 UPR-200-W-20, UN-200-W-20 2007 2007 2008 2008Waste/Ditches

HASI N6106 UPR-200-W-18, Liquid Release to 216-U-9 2005 2005 2007 2007Waste/Ditches

HASI N6107 UPR-200-W-167, Contamiantion Migration 
from 241-TY, UN-216-W-32

2005 2005 2011 2011Waste/Ditches

HASI N6108 UPR-200-W-166, Contamination Migration 
from 241-T Tank Farm, UN-216-W-31

2008 2008 2018 2018Waste/Ditches

HASI N6109 UPR-200-W-165, Contamination Area East 
of 241-S, UN-216-W-30

2007 2007 2008 2008Waste/Ditches

HASI N6110 UPR-200-W-112, Sludge Trench at 207-U, 
UN-216-W-22

2003 2003 2006 2006Waste/Ditches

HASI N6111 UPR-200-W-163, Contaminated Vegetation 
at the 216-U-8 Pipeline, UN-216-W-33

2003 2003 2006 2006Waste/Ditches

HASI N6112 UPR-200-W-5, Overflow at 241-TX-155,  
UN-200-W-5

2005 2005 2011 2011Waste/Ditches

HASI N6113 R UPR-200-W-160 \ UPR-200-W-160, UPR- 2008 2008 2012 2012/
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200-W-38

HASI N6114 UPR-200-W-16, Fire at 218-W-1 Burial 
Ground

2008 2008 2016 2016Waste/Ditches

HASI N6115 UPR-200-E-23, Burial Box Collapse at 218-E-
10, UPR-200-W-158

2004 2004 2011 2011Waste/Ditches

HASI N6116 UPR-200-W-15, Liquid Release from 
REDOX to 207-S and 216-S-17 Pond, UN-
200-W-15

2007 2007 2008 2008Waste/Ditches

HASI N6117 UPR-200-W-139, Liquid Release to the 216-
U-9 Ditch,  UN-200-W-139, UPR-200-W-18

2008 2008 2019 2019Waste/Ditches

HASI N6118 UPR-200-W-138, 221-U Vessel Vent Blower 
Pit French Drain, UN-216-W-11, UN-200-W-
138, UN-200-W-22, UPR-200-W-22

2003 2003 2006 2006Waste/Ditches

HASI N6119 UPR-200-W-137, 218-W-7, UN-200-W-137 2007 2007 2008 2008Waste/Ditches

HASI N6120 UPR-200-W-131, Release from 241-TX-155 2005 2005 2011 2011Waste/Ditches

HASI N6121 UPR-200-W-13, Liquid Release from 
REDOX to 207-S and 216-S-17 Pond,  UN-
200-W-13

2007 2007 2008 2008Waste/Ditches

HASI N6122 UPR-200-W-125, 216-U-15, UN-200-W-125, 
UN-216-W-10

2003 2003 2006 2006Waste/Ditches

HASI 6123 600-70, Solid Waste Management Unit 
(SWMU) #2 - Miscellaneous Solid Waste

2004 2004 2010 2010/

HASI N6124 UPR-200-W-164, Overhead UNH Line Leak, 
UN-216-W-29

2005 2005 2007 2007Waste/Ditches

HASI N6125 UPR-600-20, UN-216-E-41, Cross Country 
Transfer Line

2004 2004 2010 2010Waste/Ditches

HASI N6126 202-A-F16, 202-A-TK-F16, PUREX Tank 
F16

2004 2004 2009 2009Tanks/Underground 
Storage Tanks
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HASI 6127 616, 616 Building Non-Radioactive 
Dangerous Waste Storage Facility, 616 
Nonradioactive Dangerous Waste Storage

2004 2004 2010 2010/

HASI 6128 6607-16, Septic Tank, Project C-018H, ECN-
C018H-040

2004 2004 2010 2010/

HASI 6129 6607-5 2004 2004 2010 2010/

HASI 6130 6607-9, Septic Tank 6607-9 Large On-Site 
Sewage System, Project W-011H

2004 2004 2011 2011/

HASI 6131 200-E-41, Stabilized Hot Semiworks Area, 
UN-216-E-38

2005 2005 2013 2013/

HASI 6132 200-E-43, Tank Car Storage Area, Regulated 
Equipment Storage Area, TC-4 Spur Tank 
Car Storage Area

2005 2005 2013 2013/

HASI 6133 200-E-44, PUREX Railroad Cut 2005 2005 2014 2014/

HASI 6134 200-E-45, HI Shaft, Health Instrument Shaft, 
Contaminated Pump Run-in Caisson

2005 2005 2014 2014/

HASI N6135 213-W, 213-W Compactor Facility 2007 2007 2010 2010Buildings & 
Equipment/Physical 
Plant

HASI N6136 2607-EE, 2607-EL 2004 2004 2009 Pending2009/

HASI N6137 UPR-200-W-45, Burial Box Collapse 2008 2008 2018 2018Waste/Ditches

HASI N6138 216-B-9, 241-B-361 Crib, 5-6 Crib and Tile 
Field, 216-B-361 Crib, 216-B-9TF

2006 2006 2007 2007/

HASI N6139 UPR-200-W-47, 216-S-16P Dike Release, 
UN-200-W-47

2008 2008 2019 2019Waste/Ditches

HASI N6140 UPR-200-W-96, UN-216-W-4, 233-S Floor 
Overflow, 233-SA Floor Overflow

2007 2007 2008 2008Waste/Ditches
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HASI N6141 UPR-200-W-95, UN-216-W-2, 207-S 
Retention Basin

2007 2007 2008 2008Waste/Ditches

HASI N6142 UPR-200-W-87, UN-216-W-87, Radioactive 
Spill from Filter Housing, UN-200-W-87

2007 2007 2008 2008Waste/Ditches

HASI N6143 UPR-200-W-84, Ground Contamination 
During Burial Operation

2008 2008 2019 2019Waste/Ditches

HASI N6144 UPR-200-W-72, Contamination at 218-W-4A 2008 2008 2018 2018Waste/Ditches

HASI N6145 UPR-200-W-70, Contamination Found at the 
200 West Burning Ground

2007 2007 2018 2018Waste/Ditches

HASI N6146 UPR-200-W-64, Road Contamination, UN-
200-W-64

2005 2005 2011 2011Waste/Ditches

HASI N6147 UPR-200-W-59, Contaminated Liquid 
Released to 216-S-16P

2008 2008 2019 2019Waste/Ditches

HASI N6148 UPR-200-W-57, UPR-200-E-120 
(misassignment of E-W area number), UN-
200-W-57

2007 2007 2008 2008Waste/Ditches

HASI N6149 UPR-200-W-53, Burial Box Collapse 2008 2008 2018 2018Waste/Ditches

HASI N6150 UPR-200-W-51, Release from 241-S 
Diversion Box, UN-200-W-51, UPR-200-W-
52

2007 2007 2008 2008Waste/Ditches

HASI N6151 UPR-200-W-111, Sludge Trench at 207-U, 
UN-216-W-21

2003 2003 2006 2006Waste/Ditches

HASI N6152 R 221-B-30-3 \ 221-B-TK-30-3, B Plant 
Radioactive Organic Waste Solvent Tank #6, 
221-B-TK-30-3

2005 2005 2006 2006/

HASI N6153 R 241-SX-402 \ 241-SX-402, 241-SX-402 
Condenser Shielding Building, 241-SX-402 
Waste Disposal Condenser House

/
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HASI N6154 600-38, Railroad Siding "Susie", 600-25, 
Susie Junction

2004 2004 2008 2008Waste/Landfills

HASI N6155 600-25, Susie Junction 2004 2004 2007 2007Waste/Landfills

HASI N6156 276-S-142, 276-S-TK-142, 276-S-306B, 276-
S-142 Solvent Storage Tank, Tank 276-142, 
Hexone Storage Tank, 244-SX-15

2007 2007 2008 2008Tanks/Underground 
Storage Tanks

HASI N6157 276-S-141, 276-S-TK-141, 276-S-306A, 276-
S-141 Solvent Storage Tank, Tank 276-141, 
Hexone Storage Tank, 244-SX-15

2007 2007 2008 2008Tanks/Underground 
Storage Tanks

HASI N6158 276-S, 276-S Solvent Handling Facility, 276-
S Solvent Facility

2007 2007 2008 2008Buildings & 
Equipment/Physical 
Plant

HASI N6159 2718-E-WS-1, 2718 French Drain 2006 2006 2013 2013Waste/Ditches

HASI N6160 2704-C-WS-1, 2704-C French Drain, 
Gatehouse French Drain

2006 2006 2013 2013Waste/Ditches

HASI N6161 2607-WB, 2607-WB Septic System 2005 2005 2015 2015Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6162 2607-R 2004 2004 2007 2007Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6163 2607-P 2004 2004 2007 2007Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6164 2607-N 2004 2004 2007 2007Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6165 UPR-200-W-124, Dike Break at the REDOX 
Pond, UN-200-W-124

2008 2008 2018 2018Waste/Ditches
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HASI N6166 241-Z-8, 241-Z-TK-8, Silica Slurry Tank, 
216-Z-8

2005 2005 2015 2015Tanks/Underground 
Storage Tanks

HASI N6167 UPR-200-E-106, Contamination at a Burning 
Ground, UN-200-E-106

2007 2007 2015 2015Waste/Ditches

HASI N6168 R 241-SX-401 \ 241-SX-401, 241-SX-401 
Condenser Shielding Building, 241-SX-401 
Waste Disposal Condenser House

/

HASI N6169 221-T-15-1, 221-T-TK-15-1, Tank 15-1 221-
T System,  T Plant Complex

2007 2007 2013 2013Tanks/Underground 
Storage Tanks

HASI N6170 221-B-WS-2, B Plant Waste Piles 2006 2006 2007 2007Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6171 221-B-WS-1, B Plant Storage 2006 2006 2007 2007Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6172 213-W-1, 213-W-TK-1, 213-W Compactor 
Facility Retention Tank

2007 2007 2010 2010Tanks/Underground 
Storage Tanks

HASI N6173 207-A-SOUTH, 207-A, 207-A Retention 
Basin, 207-A-SOUTH Retention Basin, 207-
A South

2006 2006 2012 2012Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6174 202-A-WS-1, PUREX Waste Piles 2004 2004 2009 2009Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6175 202-A-U4, 202-A-TK-U4, PUREX Tank U4 2004 2004 2009 2009Tanks/Underground 
Storage Tanks

HASI N6176 202-A-U3, 202-A-TK-U3, PUREX Tank U3 2004 2004 2009 2009Tanks/Underground 
Storage Tanks

HASI N6177 202-A-G7, 202-A-TK-G7, PUREX Tank G7 2004 2004 2009 2009Tanks/Underground 
Storage Tanks
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HASI N6178 202-A-F18, 202-A-TK-F18, PUREX Tank 
F18

2004 2004 2009 2009Tanks/Underground 
Storage Tanks

HASI N6179 2607-E1 2007 2007 2016 2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6180 UPR-200-E-51, Liquid Release from Purex to 
B-Pond, UN-200-E-51

2004 2004 2016 2016Waste/Ditches

HASI N6181 UPR-200-W-110, Contaminated Soil at 216-
Z-1, UN-216-W-20 Spoil Trench

2003 2003 2006 2006Waste/Ditches

HASI N6182 UPR-200-W-107, UN-216-W-17, 216-U-10 
Pond Flood Plain

2003 2003 2006 2006Waste/Ditches

HASI N6183 UPR-200-W-106, UN-216-W-16, 216-U-10 
Pond Leach Trench

2003 2003 2006 2006Waste/Ditches

HASI N6184 UPR-200-W-105, UN-216-W-15, 216-U-10 
Pond Leach Trench

2003 2003 2006 2006Waste/Ditches

HASI N6185 UPR-200-W-104, UN-216-W-14, 216-U-10 
Pond Leach Trench, U Pond Fingers

2003 2003 2006 2006Waste/Ditches

HASI N6186 UPR-200-N-2, 200-N-2, Unplanned release 
near Well Pumphouse No. 2

2004 2004 2008 2008Waste/Ditches

HASI N6187 UPR-200-N-1, Unplanned release near 212-R 
railroad spur

2004 2004 2008 2008Waste/Ditches

HASI N6188 R UPR-200-E-93 2005 2005 2014 2014/

HASI N6189 UPR-200-E-84,241-ER-151 Catch Tank 
Leak, UN-200-E-84, UN-216-E-12

2006 2006 2008 2008Waste/Ditches

HASI N6190 UPR-200-E-78, UN-216-E-6, 241-BX-155 
Diversion Box ground contamination, UN-
200-E-78

2006 2006 2007 2007Waste/Ditches

HASI N6191 UPR-200-E-77, UN-216-E-5, 241-B-154 2006 2006 2007 2007Waste/Ditches
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Diversion Box Ground Contamination, UN-
200-E-77

HASI N6192 R 600-49 \ 600-49, H-42 Gun Site Building 
Foundations and Ammunition Storage

2001 2001 2010 2010/

HASI N6193 UPR-200-E-53, UN-200-E-53, 
Contamination at 218-E-1

2003 2003 2009 2009Waste/Ditches

HASI N6194 600-51, Chemical Dump, Pile of White 
Powder

2004 2004 2008 2008Waste/Landfills

HASI N6195 UPR-200-E-50, Soil Contamination at the 
Overground Equipment Storage Yard, UN-
200-E-50

2008 2008 2018 2018Waste/Ditches

HASI N6196 UPR-200-E-34, Liquid Release to B-Pond 
and Gable Pond, UN-200-E-34

2004 2004 2015 2015Waste/Ditches

HASI N6197 UPR-200-E-32, UN-200-E-32, Coil Leak 
from 221-B

2003 2003 2004 2004Waste/Ditches

HASI N6198 UPR-200-E-30, Contamination Within 218-E-
12A,  UN-200-E-30

2008 2008 2017 2017Waste/Ditches

HASI N6199 UPR-200-E-29, 216-A-6 Overflow, UN-200-
E-29

2004 2004 2011 2011Waste/Ditches

HASI N6200 UPR-200-E-24, Contamination Plume from 
the 218-E-10 Burial Ground, UN-200-E-24

2007 2007 2016 2016Waste/Ditches

HASI N6201 UPR-200-E-21, 216-A-6 Overflow, UN-200-
E-21

2004 2004 2011 2011Waste/Ditches

HASI N6202 UPR-200-E-17, Overflow at 216-A-22,  UN-
200-E-17

2003 2003 2009 2009Waste/Ditches

HASI N6203 UPR-200-E-144, Soil Contamination North 
of 241-B, UN-216-E-44

2005 2005 2007 2007Waste/Ditches

HASI N6204 UPR-200-E-143, Contamination Adjacent to 2003 2003 2009 2009Waste/Ditches
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244-AR Lift Station,  UN-216-E-43

HASI N6205 UPR-200-E-138, Liquid release from B-Plant, 
UN-200-E-138, UPR-200-W-66, UN-216-W-
66

2002 2002 2004 2004Waste/Ditches

HASI 6206 600-66, 607 Batch Plant Orphan Drums 2004 2004 2010 2010/

HASI N6207 UPR-200-E-66, 216-A-42 Basin 
Contamination Release, UN-216-E-66, UN-
200-E-66

2004 2004 2011 2011Waste/Ditches

HASI 6208 200-W-42, U Plant Radioactive Process 
Sewer from 221-U to 216-U-8 & 216-U-12 
Cribs

2004 2004 2005 2005/

HASI 6209 200-W-13, 2713-WB Green Hut Complex 2003 2003 2004 2004/

HASI 6210 200-W-15, S-Plant Project W-087 Hexone 
Discovery

2003 2003 2004 2004/

HASI 6211 200-W-16, 292-T Underground Tanks 2003 2003 2005 2005/

HASI 6212 200-W-17, S-Plant Project W-087 Aluminum 
Silicate Discovery

2003 2003 2005 2005/

HASI 6213 200-W-18, S-Plant Project W-087 Aluminum 
Oxide Discovery

2003 2003 2005 2005/

HASI 6214 200-W-2, REDOX Berms West 2003 2003 2005 2005/

HASI 6215 200-W-20, 2706-T Railroad Pit Sump, T 
Plant Complex

2003 2003 2005 2005/

HASI 6216 200-W-21, 204-T Unloading Station, T-Plant 
Waste Railcar Unloading Facility

2003 2003 2005 2005/

HASI 6217 200-W-3, 2713-W North Parking Lot, 220-W-
1

2007 2007 2017 2017/

HASI 6218 200-W-33, Solid Waste Dumping Area 2003 2003 2006 2006/
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HASI 6219 200-W-36,TK-SQ-143, EP 211-143 2004 2004 2006 2006/

HASI 6220 200-W-7, 246-L, 243S-TK-1, 243-S-TK1 2005 2005 2016 2016/

HASI 6221 200-W-41, Abandoned Drums 2004 2004 2006 2006/

HASI 6222 200-W-1, REDOX Mud Pit West 2003 2003 2004 2004/

HASI 6223 200-W-43, 291-S Stack Sand Filter 2004 2004 2006 2006/

HASI 6224 200-W-44, 291-U Stack Sand Filter 2004 2004 2006 2006/

HASI 6225 200-W-45, 291-T Sand Filter, T Plant Stack 
Sand Filter

2005 2005 2015 2015/

HASI 6226 200-W-5, Burial Ground/Burning Pit, U Plant 
Burning Pit, UPR-200-W-8

2005 2005 2015 2015/

HASI 6227 200-W-53, UPR-200-W-166, UN-216-W-31 2005 2005 2015 2015/

HASI 6228 200-W-55, Dumping Area North of 231-Z 2005 2005 2012 2012/

HASI 6229 200-W-56, Debris North of 221-U 2005 2005 2012 2012/

HASI 6230 200-W-58, Z-Plant Diversion Box #1 2005 2005 2012 2012/

HASI 6231 200-W-59, Z-Plant Diversion Box #2 2005 2005 2012 2012/

HASI 6232 200-W-6, 200-W Painter Shop paint solvent 
disposal area

2005 2005 2012 2012/

HASI 6233 600-71, 607 Batch Plant Burn Pit 2004 2004 2010 2010/

HASI 6234 200-W-40, 292-T, Emission Control Lab, 
Stack Gas Sampling Building

2004 2004 2006 2006/

HASI 6235 200-E-26, Heavy Equipment Storage Area, 
Diesel Fuel Contaminated Soil

2005 2005 2013 2013/

HASI N6236 UPR-200-W-63, Road Contamination along 
the South Shoulder of 23rd Street, UN-200-
W-63

2008 2008 2019 Pending2019Waste/Ditches
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HASI N6237 216-T-25, 241-TX-5 Trench, 216-TX-5 
Grave, 216-TX-7

2005 2005 2011 Pending2011Waste/Trenches / 
Outfalls

HASI Y6238 212-N, 212-N Building, Metal and Fuel 
Storage Basin Facility, 212-N Fissile Storage 
Facility

2004 2004 2009 Pending2009Buildings & 
Equipment/Storage 
Building / Warehouse

HASI Y6239 212-P, 212-P Building PCB Storage Facility, 
212-P Storage Facility

2004 2004 2009 Pending2009Buildings & 
Equipment/Storage 
Building / Warehouse

HASI Y6240 212-R, 212-R Storage Facility 2004 2004 2005 Pending2005Buildings & 
Equipment/Storage 
Building / Warehouse

HASI 6241 200-A TEDF, 200 Area Treated Effluent 
Disposal Facility, TEDF, 600-145, 216-E-
43A and 216-E-43B

2003 2003 2004 2004/

HASI 6242 200-E-10, Paint/Solvent Dump South of Sub 
Trenches, 200-E-3 Toluene Dump Site

2002 2002 2003 2003/

HASI 6243 200-E-12, Sand Piles from RCRA General 
Inspection 200EFY95 Item #5

2002 2002 2003 2003/

HASI 6244 200-E-13, Rubble Piles from RCRA General 
Inspection #200EFY95 Item #7

2002 2002 2003 2003/

HASI 6245 200-E-14, 216-BC-201 Siphon Tank, 216-B-
201

2002 2002 2003 2003/

HASI 6246 200-E-16, B Plant Waste Concentrator, Low 
Level Waste Concentrator, Single-Stage 
Thermal Siphon Reboiler

2002 2002 2003 2003/

HASI 6247 200-W-11, Concrete Foundation South of 
241-S,  S-Farm Foundation and Dump Site

2003 2003 2004 2004/

HASI 6248 200-E-24, 6607-11, 2704-HV Septic System 2005 2005 2012 2012/
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HASI 6249 200-W-10, Item 10 (RCRA General 
Inspection), Grout Wall Test

2003 2003 2004 2004/

HASI 6250 200-E-28, 221-B Building Steam Condensate 
Release

2005 2005 2013 2013/

HASI 6251 200-E-29, Unplanned Release From 241-ER-
152 Diversion Box

2005 2005 2013 2013/

HASI 6252 200-E-30, 291-B Sand Filter, 221-B Stack 
Sand Filter

2005 2005 2013 2013/

HASI 6253 200-E-4, Critical Mass Laboratory Dry Well 
North, 209-E North Dry Well, Miscellaneous 
Stream #730

2005 2005 2013 2013/

HASI 6254 200-E-5, 2607-E2, 2607-E2 Septic Tank & 
Tile Field

2005 2005 2014 2014/

HASI 6255 200-E-53, Contaminated Zone Adjacent to 
218-E-12B and 218-E-8

2005 2005 2014 2014/

HASI 6256 200-E-54, Liquid Release to the Environment 
from PUREX Deep Filter Bed #1

2005 2005 2014 2014/

HASI 6257 200-E-55, Effluent Drain East of 291-B Sand 
Filter, Miscellaneous Stream #322

2005 2005 2014 2014/

HASI 6258 200-E-6, Septic Tank, Sanitary Sewer Repair 
and Replacement 2607-E4

2005 2005 2015 2015/

HASI 6259 200-E-7, 2607-EO Septic Tank & Tile Field 2005 2005 2015 2015/

HASI 6260 200-E-9, 2607-EN, 2727-E Septic System, 
2607-EN Septic Tank/Pump Station

2005 2005 2015 2015/

HASI 6261 200-W-9, W291 Excavation VCP 
Contamination

2003 2003 2012 2012/

HASI 6262 200-E-17, 200 Area Liquid Effluent 
Retention Facility (LERF)

2002 2002 2003 2003/
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HASI 6263 600-214, 600 Area Purgewater Storage and 
Treatment Facility, MODU-Tanks

2004 2004 2008 2008/

HASI 6264 2727-WA, 2727-WA SRE Sodium Storage 
Building

2004 2004 2011 2011/

HASI 6265 UPR-200-E-145, W049H Green Soil, VCP 
Pipeline Leak

2004 2004 2011 2011/

HASI 6266 UPR-200-E-64, UN-216-E-64, Radioactive 
Soil and Ant Hills , UN-200-E-64, UN-216-E-
36

2006 2006 2008 2008/

HASI 6267 UPR-200-E-94, Vehicle Decontamination 
Area, UN-216-E-22, UN-200-E-94

2004 2004 2011 2011/

HASI 6268 UPR-200-W-103, 216-Z-18 Line Break, UN-
216-W-13, UN-200-W-103

2005 2005 2015 2015/

HASI 6269 UPR-200-W-76, UN-200-W-76 2004 2004 2011 2011/

HASI 6270 600-118, Hot Spot Northwest of Gable 
Mountain Pond, Contaminated Soil 
Northwest of Gable Mountain Pond

2004 2004 2007 2007/

HASI 6271 600-146, Steel Structure on Northwest Side 
of Gable Mountain

2004 2004 2007 2007/

HASI 6272 600-148, ERDF, Environmental Restoration 
Disposal Facility

2004 2004 2007 2007/

HASI 6273 600-156, Construction Debris Dump Site 2004 2004 2007 2007/

HASI 6274 600-187, West Lake Honey Dump Station 2004 2004 2007 2007/

HASI 6275 200-W-63, Contaminated Concrete Pad 2005 2005 2016 2016/

HASI 6276 600-212, Relocatable Latrine Facility Holding 
Tank System

2004 2004 2008 2008/

HASI 6277 2607-WC, 2607-WC Septic System 2008 2008 2019 2019/
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HASI 6278 600-217, H-61-H Anti-Aircraft Artillery Site 
Sewer System

2004 2004 2008 2008/

HASI 6279 600-218, H-61-H Anti-Aircraft Artillery Site 
Dumping Area

2004 2004 2008 2008/

HASI 6280 600-224 Military Camp South of 200W, H-50 
Gun Site Septic System

2004 2004 2008 2008/

HASI 6281 600-226, Gun Site H-42 Dumping Area 2004 2004 2008 2008/

HASI 6282 600-228, H-40 Gun Site Dumping Area 2004 2004 2008 2008/

HASI 6283 600-236, Soilcell 607 Site; Petroleum 
Contaminated Soil

2004 2004 2009 2009/

HASI 6284 600-237, Borrow Pits (2),  Gable Pond (216-
A-25) North and South Borrow Pits

2004 2004 2009 2009/

HASI 6285 600-36, Railroad Siding "Ethel" 2004 2004 2009 2009/

HASI 6286 600-37, Browns Wells, Johnson's Wells 2004 2004 2009 2009/

HASI 6287 600-40, West of West Lake Dumping Area 2004 2004 2009 2009/

HASI 6288 600-65, 607 Batch Plant Drum Site 2004 2004 2009 2009/

HASI 6289 600-211, State Approved Land Disposal Site, 
SALDS, 616A

2004 2004 2007 2007/

HASI 6290 221-T-5-7, 221-T-TK-5-7, Tank 5-7 221-T 
System, T Plant Complex

2008 2008 2018 2018/

HASI 6291 209-E-WS-1, 209-E French Drain 2005 2005 2016 2016/

HASI 6292 209-E-WS-2, Critical Mass Lab French Drain 2005 2005 2016 2016/

HASI 6293 209-E-WS-3, Critical Mass Laboratory Valve 
Pit and Hold Up Tank (209-E-TK-111)

2008 2008 2016 2016/

HASI 6294 216-B-59B, 216-B-59 Retention Basin 2008 2008 2016 2016/
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HASI 6295 216-SX-2 Crib 2008 2008 2017 2017/

HASI 6296 216-TY-201, Supernatant Disposal Flush 
Tank

2008 2008 2017 2017/

HASI 6297 216-Z-21, 216-Z-21 Seepage Basin, PFP 
Cold Waste Pond

2008 2008 2017 2017/

HASI 6298 218-W-4B, Dry Waste No. 04B 2008 2008 2015 2015/

HASI 6299 218-W-5, Dry Waste Burial Ground, Low-
Level Radioactive Mixed Waste Burial 
Grounds

2008 2008 2014 2014/

HASI 6300 219-S-101, 219-S-TK-101, TK-101 Crib 
Waste Receiver, 219-S, TK-101 Receiver 
Tank

2008 2008 2017 2017/

HASI 6301 221-B-27-2, 221-B-TK-27-2, 221-B Tank 27-
2

2006 2006 2007 2007/

HASI 6302 270-W, 270-W Tank, 270-W Neutralization 
Tank

2008 2008 2019 2019/

HASI 6303 221-T-5-6, 221-T-TK-5-6, Tank 5-6 221-T 
System, T Plant Complex

2008 2008 2018 2018/

HASI 6304 2607-WL, 2607-WL Septic System 2008 2008 2015 2015/

HASI 6305 221-T-5-9, 221-T-TK-5-9, Tank 5-9 221-T 
System, T Plant Complex

2008 2008 2018 2018/

HASI 6306 221-T-6-1, 221-T-TK-6-1, Tank 6-1 221-T 
System, T Plant Complex

2008 2008 2018 2018/

HASI 6307 231-W-151, 231-W-151 Vault, 231-W-151-
001 (Tank), 231-W-151-002 (Tank), 231-W-
151 Sump, 231-Z-151 Sump

2008 2008 2018 2018/

HASI 6308 240-S-152, 240-S-152 Diversion Box 2007 2007 2008 2008/
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HASI 6309 240-S-302, 240-S-302 Catch Tank 2007 2007 2008 2008/

HASI 6310 241-C-154, 241-C-154 Diversion Box 2008 2008 2018 2018/

HASI 6311 241-ER-311A, 241-ER-311A Catch Tank, 
old 241-ER-311

2008 2008 2018 2018/

HASI 6312 241-S-304, 241-S-304 Catch Tank 2008 2008 2019 2019/

HASI 6313 241-TX-302B, 241-TX-302-B Catch Tank 2005 2005 2011 2011/

HASI 6314 241-Z, 241-Z Treatment and Storage Tanks, 
241-Z Tank Farm, 241-Z Treatment and 
Storage System, 241-Z-D-4, 241-Z-D-5, 241-
Z-D-7, 241-Z-D-8, 241-Z Sump, 241-Z Tank 
Pit

2008 2008 2019 2019/

HASI 6315 2607-E12, 2607-E12 Septic System 2008 2008 2019 2019/

HASI N6316 UPR-200-W-97, Transfer Line Leak, UN-216-
W-5, UN-200-W-97

2005 2005 2011 2011Waste/Ditches

HASI 6317 221-T-11-R, 221-T-TK-11-R, Tank 11-R 221-
T System, T Plant Complex

2008 2008 2017 2017/

HASI N6318 216-U-4B, 216-U-4B Dry Well, 216-U-4B 
French Drain

2003 2003 2004 Pending6/30/1997 2004Waste/Ditches

HASI N6319 216-S-4, 216-S-7, 216-S-4 Sump or Crib, UN-
216-W-1

2005 2005 2008 Pending6/30/1997 2008Waste/Ditches

HASI N6320 241-U-151, 241-U-151 Diversion Box 2004 2004 2005 Pending6/30/1997 2005Waste/Ditches

HASI N6321 224-U HWSA, 224-U Hazardous Waste 
Storage Area

2004 2004 2005 Pending6/30/1997 2005Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6322 224-U CNT, 224-U Condensate 
Neutralization Tank, 224-U Process 
Condensate Neutralization Tank, Process 
Condensate Elementary Neutralization Unit, 

2004 2004 2005 Pending6/30/1997 2005Tanks/Underground 
Storage Tanks
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Tank TK-C-5, 224-U-TK-C-5

HASI N6323 221-U, 221-U Canyon Building, 221-U 
Building

2003 2003 2004 Pending6/30/1997 2004Buildings & 
Equipment/Physical 
Plant

HASI N6324 216-Z-20, Z-19 Ditch Replacement Tile Field 2003 2003 2004 Pending6/30/1997 2004Waste/Ditches

HASI N6325 216-Z-1D, 216-Z-1, Drain Ditch to U 
Swamp, Z Plant Ditch

2003 2003 2004 Pending6/30/1997 2004Waste/Ditches

HASI N6326 216-Z-19, 216-U-10 Ditch, Z Plant Ditch, 
216-Z-19 Ditch

2003 2003 2004 Pending6/30/1997 2004Waste/Ditches

HASI N6327 216-Z-11, 216-Z-11 Ditch, Z Plant Ditch 2003 2003 2004 Pending6/30/1997 2004Waste/Ditches

HASI N6328 216-U-8, 216-WR-1,2,3 Cribs, 216-U-9 2003 2003 2004 Pending6/30/1997 2004Waste/Ditches

HASI N6329 216-U-7, 221-U Vessel Vent Blower Pit 
French Drain

2003 2003 2004 Pending6/30/1997 2004Waste/Ditches

HASI N6330 241-U-361, 241-U-361 Settling Tank, 361-U-
TANK

2004 2004 2005 Pending6/30/1997 2005Tanks/Underground 
Storage Tanks

HASI N6331 216-U-5, 216-U-4, 221-U Cold U Trench #2 2003 2003 2004 Pending6/30/1997 2004Waste/Trenches / 
Outfalls

HASI N6332 241-UX-154, 241-UX-154 Diversion Box 2004 2004 2005 Pending6/30/1997 2005Waste/Ditches

HASI N6333 216-U-4A, 216-U-4 Reverse Well/4a French 
Drain, 216-U-4 Dry Well

2003 2003 2004 Pending6/30/1997 2004Waste/Ditches

HASI N6334 216-U-4, 222-U Dry Well, 222-U-110 Dry 
Well, 216-U-2, 216-U-4 Dry Well

2003 2003 2004 Pending6/30/1997 2004Waste/Wells (injection, 
monitoring, etc.)

HASI N6335 216-U-3, 216-U-11, 216-U-3 French Drain 2003 2003 2004 Pending6/30/1997 2004Waste/Ditches

HASI N6336 216-U-17 2003 2003 2004 Pending6/30/1997 2004Waste/Ditches

HASI N6337 216-U-16, UO3 Crib 2005 2005 2008 Pending6/30/1997 2008Waste/Ditches

HASI N6338 216-U-15, UN-216-W-10, 388-U Tank 2005 2005 2008 Pending6/30/1997 2008Waste/Trenches / 
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Dumping, UPR-200-W-125, UN-200-W-158, 
U-152 Interface Crud Burial

Outfalls

HASI N6339 216-U-14, 216-U-14 Ditch,  Laundry Ditch 2005 2005 2008 Pending6/30/1997 2008Waste/Ditches

HASI N6340 216-U-13, 216-U-13 Cribs, 216-U-13, 241-
UR Steam Cleaning Pit

2005 2005 2008 Pending6/30/1997 2008Waste/Trenches / 
Outfalls

HASI N6341 216-U-12, 216-U-12 Crib 2005 2005 2008 Pending6/30/1997 2008Waste/Ditches

HASI N6342 216-U-11, U Swamp Extension Ditch, 216-U-
12, 216-U-11 Trench, 216-U-11 Ditch, 216-
U-11 (old ditch), 216-U-11 (new ditch)

2005 2005 2008 Pending6/30/1997 2008Waste/Ditches

HASI N6343 216-U-10, U Swamp, 216-U-1, 216-U-10 
Pond, 231 Swamp

2005 2005 2008 Pending6/30/1997 2008Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6344 216-Z-1&2, 234-5 No. 1 Crib, 216-Z-7, 234-
5 No. 2 Crib, 216-Z-1 & 2TF, 216-Z-1 and 
216-Z-2 Cribs

2005 2005 2015 Pending2015Waste/Ditches

HASI N6345 216-U-6, U Facility Unirradiated Uranium 
Waste Trench, 221-U Cold U Trench, 216-U 
Cold U Trench #1, 216-U-5, 221-U Cold U 
Grave #1

2005 2005 2008 Pending6/30/1997 2008Waste/Trenches / 
Outfalls

HASI N6346 R UPR-200-W-118 \ UPR200W118, 
UN216W28, UN200W118

2008 2008 2017 Pending6/30/1997 2017/

HASI N6347 207-Z, 207-Z Retention Basin, 241-Z 
Retention Basin, 241-Z-RB

2005 2005 2015 Pending2015Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6348 UPR-200-W-86, Contaminated Pigeon Feces 
at 221-U and 204-S, UN-200-W-86, UN-216-
W-86

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6349 UPR-200-W-78, UO3 Powder Spill at 224-U, 
UN-200-W-78

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches
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HASI N6350 UPR-200-W-68, Road Contamination, UN-
200-W-68

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6351 UPR-200-W-60, Railroad Contamination, 
UN-200-W-60

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6352 UPR-200-W-6, UN-200-W-6, Contamination 
Spread from 241-U-151 and 152 Diversion 
Boxes

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6353 UPR-200-W-55, Uranium Powder Spill at 
224-U, UN-200-W-55

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6354 UPR-200-W-48, Contaminated Railroad 
Track near 221-U, UN-200-W-48

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6355 UPR-200-W-46, Contaminated Railroad 
Track, UN-200-W-46

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6356 UPR-200-W-39, UN-200-W-39, 224-U 
Buried Contamination

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6357 UPR-200-W-33, Ground Contamination at 
224-U, UN-200-W-33

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6358 241-U-152, 241-U-152 Diversion Box 2004 2004 2005 Pending6/30/1997 2005Waste/Ditches

HASI N6359 UPR-200-W-161, UN-216-W-35, UN-200-W-
161

2003 2003 2005 Pending6/30/1997 2005Waste/Ditches

HASI N6360 216-S-21, 216-SX-1, 216-SX-1 Cavern or 
Crib

2005 2005 2008 Pending6/30/1997 2008Waste/Ditches

HASI N6361 R UPR-200-W-117 \ UPR200W117, 
UN216W27, UN200W117

2008 2008 2017 Pending6/30/1997 2017/

HASI N6362 UPR-200-W-101, UN-216-W-9, 221-U Acid 
Spill R-1 through R-5, UN-200-W-101

2003 2003 2006 Pending6/30/1997 2006Waste/Ditches

HASI N6363 296-U-10, 296-U-10 Stack 2003 2003 2006 Pending6/30/1997 2006Buildings & 
Equipment/Physical 
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Plant

HASI N6364 R 291-U-1 \ 291U1, 291U1 Stack, 291U Stack 2008 2008 2016 Pending6/30/1997 2016/

HASI N6365 R 291-U \ 291U, 291U Fan Control House 2008 2008 2016 Pending6/30/1997 2016/

HASI N6366 276-U, 276-U Solvent Handling Facility, 276-
U Solvent Facility, 276-U Solvent Recovery 
Facility

2004 2004 2005 Pending6/30/1997 2005Buildings & 
Equipment/Physical 
Plant

HASI N6367 271-U, 271-U Office Building, 271-U 
Building

2004 2004 2005 Pending6/30/1997 2005/

HASI N6368 2607-W9 2004 2004 2005 Pending6/30/1997 2005Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6369 2607-W7, Septic Tank 2004 2004 2005 Pending6/30/1997 2005Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6370 2607-W5, Septic Tank 2004 2004 2005 Pending6/30/1997 2005Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6371 241-WR VAULT, 241-WR Vault (Tanks -
001 through -009), 241-WR Diversion 
Station Vault, 244-WR Vault

2004 2004 2005 Pending6/30/1997 2005Buildings & 
Equipment/Physical 
Plant

HASI N6372 241-UX-302A, 241-U-302 Catch Tank, 241-
UX-302 Catch Tank, 241-UX-302

2004 2004 2005 Pending6/30/1997 2005Tanks/Underground 
Storage Tanks

HASI N6373 UPR-200-W-19, 241-U-361 Overflow, UN-
200-W-19

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6374 216-T-4-2, 216-T-4-2 Ditch 2008 2008 2015 Pending2015Waste/Ditches

HASI N6375 216-U-1&2, 361-WR (Crib 2), 216-U-3, 216-
UR #1&2 Cribs, 216-U-1 & 2

2005 2005 2008 Pending6/30/1997 2008Waste/Ditches

HASI N6376 241-TX-152, 241-TX-152 Diversion Box 2005 2005 2011 Pending2011Waste/Ditches
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HASI N6377 241-T-361, 241-T-361 Settling Tank, 361-T-
TANK

2007 2007 2013 Pending2013Tanks/Underground 
Storage Tanks

HASI N6378 R 224-T, 224-T Canyon PendingBuildings & 
Equipment/Storage 
Building / Warehouse

HASI N6379 221-T CSTF, 221-T Containment System 
Test Facility, T Plant Laboratory, 221-T Head 
End

2007 2007 2013 Pending2013Buildings & 
Equipment/Laboratory

HASI N6380 218-W-8, 222-T Vault 2007 2007 2013 Pending2013Waste/Landfills

HASI N6381 216-T-9, Decontamination Trenches, 
Equipment Decontamination Area

2007 2007 2013 Pending2013Waste/Trenches / 
Outfalls

HASI N6382 216-T-8, 222-T-1 & 2 Cribs 2007 2007 2013 Pending2013Waste/Ditches

HASI N6383 216-T-7, 216-T-7TF, 216-T-7 Tile Field, 241-
T-3 Tile Field

2005 2005 2011 Pending2011Liquid Surface 
Impoundments/Leach 
Fields

HASI N6384 216-T-6, 241-T-361 (1&2 Cribs), 216-T-5, 
361-T-1&2 Cribs

2008 2008 2017 Pending2017Waste/Ditches

HASI N6385 216-T-5, 216-T-5 Grave, 216-T-12, 216-T-5 
Trench, 241-T-5 Trench

2005 2005 2011 Pending2011Waste/Trenches / 
Outfalls

HASI N6386 241-TX-155, 241-TX-155 Diversion Box 2005 2005 2011 Pending2011Waste/Ditches

HASI N6387 216-T-4A, 216-T-4 Swamp, 216-T-4-1 (P), 
216-T-4-1 Pond

2008 2008 2016 Pending2016Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6388 R UPR-600-21 2005 2005 2015 2015/

HASI N6389 216-T-4-1D, 216-T-4 Ditch, 216-T-4 Swamp 2008 2008 2015 Pending2015Waste/Ditches

HASI N6390 216-T-36 2005 2005 2011 Pending2011Waste/Ditches

HASI N6391 216-T-35 2007 2007 2013 Pending2013Waste/Ditches
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HASI N6392 216-T-34 2006 2006 2013 Pending2013Waste/Ditches

HASI N6393 216-T-33 2006 2006 2013 Pending2013Waste/Ditches

HASI N6394 216-T-32, 241-T #1 & 2 Cribs, 216-T-6 2005 2005 2011 Pending2011Waste/Ditches

HASI N6395 216-T-31 2005 2005 2011 Pending2011Waste/Ditches

HASI N6396 216-T-3, 241-T-361-A Reverse Well, 361-T 
Reverse Well

2006 2006 2013 Pending2013Waste/Wells (injection, 
monitoring, etc.)

HASI N6397 216-T-29, 291-T Sand Filter Sewer, 216-T-29 
French Drain

2006 2006 2013 Pending2013Waste/Ditches

HASI N6398 216-T-28, 216-TY-3 Cavern, 216-TY-3 Crib, 
216-TX-3 Cavern, 216-TX-3 Crib

2005 2005 2011 Pending2011Waste/Ditches

HASI N6399 216-T-27, 216-TY-2 Cavern, 216-TY-2 Crib, 
216-TX-2 Cavern, 216-TX-2 Crib

2005 2005 2011 Pending2011Waste/Ditches

HASI N6400 216-T-26, 216-TY-1 Cavern, 216-TY-1 Crib, 
241-TX-1 Cavern, 216-TX-1 Crib

2005 2005 2011 Pending2011Waste/Ditches

HASI N6401 216-T-4B, 216-T-4 New Pond, 216-T-4-2 (P), 
216-T-4-2 Pond

2008 2008 2016 Pending2016Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6402 UPR-200-W-38, Line Break at 241-TX-302, 
UPR-200-W-160, UPR-200-W-40, UN-200-
W-38, 216-T-30, UN-216-W-36,

2007 2007 2013 Pending2013Waste/Ditches

HASI N6403 207-U, 207-U Retention Basin 2005 2005 2008 Pending6/30/1997 2008Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6404 200-W CSLA, 200-W Construction Surface 
Laydown Area, Non-Rad Burial Ground, 
Construction Surface Laydown Area

2005 2005 2008 Pending6/30/1997 2008Waste/Landfills

HASI N6405 UPR-200-W-99, UN-216-W-7, 153-TX 
Diversion Box Contamination Spread, UN-

2005 2005 2011 Pending2011Waste/Ditches
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200-W-99

HASI N6406 UPR-200-W-98, UN-216-W-6, 221-T at R-19 
Waste Line Break, UN-200-W-98

2007 2007 2013 Pending2013Waste/Ditches

HASI N6407 UPR-200-W-85, Radioactive Spill from 
Multipurpose Transfer Box, UN-216-W-85, 
UN-200-W-85

2007 2007 2013 Pending2013Waste/Ditches

HASI N6408 UPR-200-W-8, UN-200-W-8, 200-W-5, Old 
Burial/Burning Pit, U-Plant Burning 
Pit/Burial Ground

2005 2005 2007 Pending6/30/1997 2007Waste/Ditches

HASI N6409 R UPR-200-W-77 \ UPR200W77, UN200W77 2008 2008 2012 Pending2012/

HASI N6410 UPR-200-W-73, Contaminated Railroad 
Track at 221-T, UN-200-W-73

2007 2007 2013 Pending2013Waste/Ditches

HASI N6411 R UPR-200-W-7 \ UPR200W7, UN200W7 2008 2008 2021 Pending2021/

HASI 6412 200-E-46, RCRA Permit General Inspection 
#200EFY96 Item #3

2005 2005 2014 2014/

HASI N6413 UPR-200-W-65, Contamination in the T-
Plant Railroad Cut,  UN-200-W-65

2007 2007 2013 Pending2013Waste/Ditches

HASI N6414 241-TX-154, 241-TX-154 Diversion Box 2007 2007 2013 Pending2013Waste/Ditches

HASI N6415 UPR-200-W-4, Railroad Contamination, UN-
200-W-4

2007 2007 2013 Pending2013Waste/Ditches

HASI N6416 2607-W3 2007 2007 2013 Pending2013Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6417 UPR-200-W-3, Railroad Contamination, UN-
200-W-3

2007 2007 2013 Pending2013Waste/Ditches

HASI N6418 UPR-200-W-29, Transfer Line Leak, UN-200-
W-29, UPR-200-W-27, UN-200-W-27, UN-
216-W-5, 23rd and Camden Line Break

2005 2005 2011 Pending2011Waste/Ditches
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HASI N6419 UPR-200-W-27, Transfer Line Leak, UN-200-
W-27

2007 2007 2013 Pending2013Waste/Ditches

HASI N6420 UPR-200-W-2, UN-200-W-2 2007 2007 2013 Pending2013Waste/Ditches

HASI N6421 UPR-200-W-14, Waste Line Leak at 242-T 
Evaporator, UN-200-W-14

2005 2005 2011 Pending2011Waste/Ditches

HASI N6422 UPR-200-W-135, Release from 241-TX-155, 
UN-200-2-135

2005 2005 2011 Pending2011Waste/Ditches

HASI N6423 UPR-200-W-113, Soil Contamination East of 
241-TX, UN-216-W-23, UN-200-W-113

2005 2005 2011 Pending2011Waste/Ditches

HASI N6424 UPR-200-W-102, UN-216-W-12, UN-200-W-
102

2007 2007 2013 Pending2013Waste/Ditches

HASI Y6425 R T PLANT TREATMENT TANK /

HASI N6426 2607-W4, T Plant Septic Tank and Drain 
Field

2007 2007 2013 Pending2013Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6427 202-A-F15, 202-A-TK-F15, PUREX Tank F-
15

2004 2004 2009 2009Tanks/Underground 
Storage Tanks

HASI N6428 241-TX-302C, 241-TX-302-C Catch Tank 2007 2007 2013 Pending2013Tanks/Underground 
Storage Tanks

HASI N6429 UPR-200-W-58, Railroad Track 
Contamination, UN-200-W-58

2007 2007 2013 Pending2013Waste/Ditches

HASI N6430 600 BPHWSA, 600 Area Batch Plant HWSA, 
Hazardous Waste Storage Area (Batch Plant)

2004 2004 2010 Pending2010Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6431 6607-3,  Anti-Aircraft Artillery Site H-51 
Septic Tank

2006 2006 2010 Pending2010Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6432 6607-2, Gun Site H-42 Septic Tank 2008 2008 2016 Pending2016Liquid Surface 
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Impoundments/Settling 
and Separation Basins

HASI N6433 6607-1,  H-40 Gun Site Septic Tank 2008 2008 2015 Pending2015Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6434 628-2, 100 Area Fire Station Burn Pit 2006 2006 2010 Pending2010Waste/Burn Pits

HASI N6435 622-R ST, 622-R Septic Tank, 622-R 
Atmospheric Physics Laboratory Septic Tank

2004 2004 2010 Pending2010Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6436 R 662-1 \ 662-1 2005 Pending2005/

HASI Y6437 R 616 RDWS \ 616 NYIOACTIVE 
DANGEROUS WASTE STORAGE

/

HASI N6438 600 OCL, 600 Area Original Central Landfill, 
Original CLF

2008 2008 2014 Pending2014Waste/Landfills

HASI N6439 600 NRDWL, 600 Area Nonradioactive 
Dangerous Waste Landfill, NRDW Landfill, 
Nonradioactive Dangerous Waste Landfill 
(Central Landfill), NRDWL

2008 2008 2013 Pending2013Waste/Landfills

HASI N6440 600 NSTFST, 600 Area Near Surface Test 
Facility Septic Tank, Septic Tank, Near 
Surface Test Facility

2006 2006 2010 Pending2010Tanks/Underground 
Storage Tanks

HASI N6441 R 600 NSTFST \ 600 NSTFST, 600 Area Near 
Surface Test Facility Septic Tank, Septic 
Tank, Near Surface Test Facility

2001 2001 2002 Pending2002/

HASI N6442 600 ESST, 600 Area Exploratory Shaft Septic 
Tank, Septic Tank - Exploratory Shaft

2006 2006 2010 Pending2010Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6443 UPR-200-W-44, Railroad Track 
Contamination, UN-200-W-44

2008 2008 2017 Pending2017Waste/Ditches
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HASI N6444 600 CL, 600 Area Central Landfill, Central 
Landfill, Central Waste Landfill, CWL, Solid 
Waste Landfill, SWL

2008 2008 2012 Pending2012Waste/Landfills

HASI Y6445 200-E PAP, 200-E Powerhouse Ash Pit 2007 2007 2016 Pending2016Waste/Burn Pits

HASI N6446 2607-FSN, 609A Building Septic Tank 2607-
FSN

2004 2004 2010 Pending2010Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6447 241-EW-151, 241-EW-151 Vent Station 
Catch Tank, 241-EW-151 Vent Station, Vent 
Station, 200 Area East-West Vent Station

2004 2004 2010 Pending2010Tanks/Underground 
Storage Tanks

HASI N6448 216-N-8, West Lake, West Pond, 216-N-8 
Pond, Honeyhill Pond, Seepage Pond

2004 2004 2010 Pending2010Liquid Surface 
Impoundments/Holding 
Ponds

HASI Y6449 216-A-25, Gable Mountain Swamp, 216-A-
25 Swamp, Gable Mountain Pond

2004 2004 2009 Pending2009Liquid Surface 
Impoundments/Holding 
Ponds

HASI N6450 2607-FSM, 609 Building Septic Tank 2607-
FSM, 100 Area Fire Station Septic Tank, 
1607-FSM, 6607-FSM

2006 2006 2010 Pending2010Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6451 Z PLANT BP, Z Plant Burning Pit 2008 2008 2019 Pending2019Waste/Burn Pits

HASI N6452 WRAP, Waste Receiving and Processing 
Facility

2008 2008 2019 Pending2019Buildings & 
Equipment/Physical 
Plant

HASI N6453 UPR-200-W-91, Radioactive Contamination 
near 234-5Z Building, UN-216-W-91, UN-
200-W-91

2005 2005 2015 Pending2015Waste/Ditches

HASI N6454 UPR-200-W-90, Radioactive Contamination 
South of 236-Z Building, UN-216-N-90, UN-
200-W-90

2005 2005 2015 Pending2015Waste/Ditches
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HASI N6455 R UPR-200-W-89 \ UPR200W89, Yioactive 
Contamination Southwest of 236Z Building, 
UN216W89, UN200W89

2008 2008 2014 Pending2014/

HASI N6456 UPR-200-W-79, Contamination Spread at 
241-Z, UN-200-W-79

2005 2005 2015 Pending2015Waste/Ditches

HASI N6457 UPR-200-W-75, Contamination Spread at 
241-Z, UN-200-W-75

2005 2005 2015 Pending2015Waste/Ditches

HASI N6458 UPR-200-W-74, Overground Line Leak at 
241-Z, UN-200-W-74

2005 2005 2015 Pending2015Waste/Ditches

HASI N6459 600 ESHWSA, 600 Area Exploratory Shaft 
HWSA, 600 Area Exploratory Shaft 
Hazardous Waste Storage Area, Hazardous 
Waste Storage Area (Exploratory Shaft)

2006 2006 2010 Pending2010Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6460 2607-GF 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6461 202-A-E5, 202-A-TK-E5, PUREX Tank E5 2004 2004 2009 2009Tanks/Underground 
Storage Tanks

HASI N6462 202-A-E-F11, 202-A-TK-E-F11, PUREX 
Tank E-F11

2004 2004 2009 2009Tanks/Underground 
Storage Tanks

HASI N6463 241-TX-302BR, 241-TX-302BR Catch Tank, 
241-TXR-302BR

2005 2005 2011 Pending2011Tanks/Underground 
Storage Tanks

HASI N6464 216-Z-10, 216-Z-2, 231-W Reverse Well, 
231-W-150 Dry Well or Reverse Well

2005 2005 2015 Pending2015Waste/Wells (injection, 
monitoring, etc.)

HASI N6465 200-N-3, Ballast Pits 2004 2004 2009 2009Waste/Burn Pits

HASI N6466 200-E-2, 2101-M SW Parking Lot, MO-234 
parking Lot

2007 2007 2016 2016Waste/Ditches

HASI N6467 200-E-1, 284E Inert Landfill 2007 2007 2016 2016Waste/Landfills
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HASI N6468 200 ETF, 200 Area Effluent Treatment 
Facility (ETF), 2025-E

2002 2002 2004 2004Buildings & 
Equipment/Physical 
Plant

HASI N6469 R UPR-200-W-88 \ UPR200W88, Yioactive 
Spill from UNH Trailer, UN216W88, 
UN200W88

2008 2008 2015 Pending2015/

HASI N6470 CTFN 2703-E, Chemical Tile Field North of 
2703-E

2006 2006 2016 Pending2016Liquid Surface 
Impoundments/Leach 
Fields

HASI N6471 2715-EA HWSA, 2715-EA Hazardous Waste 
Storage Area, 2715-EA Paint Spray Booth 
Annex

2006 2006 2016 Pending2016Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6472 2704-E HWSA, 2704-E Hazardous Waste 
Storage Area

2006 2006 2016 Pending2016Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6473 2703-E HWSA, 2703-E Hazardous Waste 
Storage Area

2006 2006 2016 Pending2016Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6474 OCSA, Old Central Shop Area, Central Shop 
Area

2004 2004 2010 Pending2010Buildings & 
Equipment/Physical 
Plant

HASI N6475 2607-E7B, 2607-E7B Septic System, 2607-E7 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6476 2607-E8 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y6477 200-W ADB, 200-W Ash Disposal Basin 2007 2007 2017 Pending2017Waste/Burn Pits

HASI Y6478 200-W BP, 200-W Burning Pit 2007 2007 2017 Pending2017Waste/Burn Pits
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HASI Y6479 200-W PAP, 200-W Powerhouse Ash Pit 2007 2007 2017 Pending2017Waste/Burn Pits

HASI N6480 216-W-LWC, 216-W-LC, Laundry Waste 
Crib, 216-W-LWC Crib, 216-W-1

2007 2007 2018 Pending2018Waste/Ditches

HASI N6481 2607-W2 2007 2007 2018 Pending2018Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6482 2607-E11 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6483 2607-W1 2007 2007 2018 Pending2018Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6484 2607-EH 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6485 2607-EM 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6486 2607-EP 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6487 2607-EQ 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6488 2607-ER 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6489 UPR-600-12, UN-600-12, UNH Spill to 
Route 4S

2008 2008 2017 Pending2017Waste/Ditches
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HASI N6490 R 218-E-3 \ 218E3, Construction Scrap Pit 2008 2008 2014 Pending2014/

HASI N6491 216-Z-1A, 216-Z-1A Tile Field, 216-Z-7, 234-
5 Tile Field, 216-Z-1AA, 216-Z-1AB, 216-Z-
1AC

2005 2005 2015 Pending2015Liquid Surface 
Impoundments/Leach 
Fields

HASI N6492 218-W-2A, Industrial Waste No. 002, 
Equipment Burial Ground #2

2007 2007 2012 Pending2012Waste/Landfills

HASI N6493 218-W-2, 200-W Area Dry Waste No. 002, 
Dry Waste Burial Ground No. 2

2007 2007 2011 Pending2011Waste/Landfills

HASI N6494 218-W-1A, 200-W Area Industrial Waste 
Burial Ground #1, Equipment Burial Ground 
#1

2007 2007 2011 Pending2011Waste/Landfills

HASI N6495 218-W-11, Regulated Storage Site 2007 2007 2011 Pending2011Waste/Landfills

HASI N6496 218-W-1, 200-W Area Dry Waste No. 001, 
Soilid Waste Burial Ground #1

2007 2007 2010 Pending2010Waste/Landfills

HASI N6497 216-Z-9, 216-Z-9 Cavern, 234-5 Recuplex 
Cavern, 216-Z-10, 216-Z-9 Crib, 216-Z-9 
Trench

2005 2005 2015 Pending2015Waste/Trenches / 
Outfalls

HASI N6498 216-Z-8, 234-5 Recuplex French Drain, 216-
Z-9, 216-Z-8 Crib

2005 2005 2015 Pending2015Waste/Ditches

HASI N6499 216-Z-7, 231-W Crib, 231-W Trench, 216-Z-6 2005 2005 2015 Pending2015Waste/Ditches

HASI N6500 216-Z-6, 231-W-4 Crib, 231-Z-6, 216-W-4, 
231-W "Trench" Crib, 216-Z-4, 216-Z-6 & 
6A Crib

2005 2005 2015 Pending2015Waste/Ditches

HASI N6501 218-W-3, Dry Waste No. 003 2007 2007 2012 Pending2012Waste/Landfills

HASI N6502 216-Z-3, 216-Z-3 Culvert, 216-Z-8, 234-5 
No. 3 & 4 Cribs

2005 2005 2015 Pending2015Waste/Ditches

HASI N6503 216-Z-5, 231-W Sumps, 231-W-1 & 2 Cribs 2005 2005 2015 Pending2015Waste/Ditches

Page 71 of 83

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0416

Project RL-ER02 / 200 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
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HASI N6504 216-Z-18, 216-Z-18 Crib 2005 2005 2015 Pending2015Waste/Ditches

HASI N6505 216-Z-17, 216-Z-17 Ditch 2005 2005 2015 Pending2015Waste/Trenches / 
Outfalls

HASI N6506 216-Z-16 2005 2005 2015 Pending2015Waste/Ditches

HASI N6507 216-Z-15, 234-5 Dry Well #3, 216-Z-15 Dry 
Well

2005 2005 2015 Pending2015Waste/Ditches

HASI N6508 216-Z-14, 234-5 Dry Well #2, 216-Z-14 Dry 
Well

2005 2005 2015 Pending2015Waste/Ditches

HASI N6509 216-Z-13, 234-5 Dry Well #1, 216-Z-13 Dry 
Well

2005 2005 2015 Pending2015Waste/Ditches

HASI N6510 UPR-200-W-23, Waste Box Fire at 234-5Z, 
UN-200-W-23

2005 2005 2015 Pending2015Waste/Ditches

HASI N6511 2607-EK 2007 2007 2016 Pending2016Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6512 216-Z-12, 241-Z-12 Crib 2005 2005 2015 Pending2015Waste/Ditches

HASI N6513 216-Z-4, 231-W-3 Pit, 231-W-3 Sump, 231-
W-3 Crib, 216-Z-3, 216-Z-4 Crib

2005 2005 2015 Pending2015Waste/Trenches / 
Outfalls

HASI N6514 2607-WWA 2008 2008 2015 Pending2015Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6515 UPR-200-W-159, Caustic Spill at Plutonium 
Finishing Plant, UN-200-W-159

2005 2005 2015 Pending2015Waste/Ditches

HASI N6516 232-Z, 232-Z Waste Incineration Facility, 
232-Z Incineration Facility, 232-Z Incinerator

2005 2005 2015 Pending2015 YWaste/Landfills

HASI N6517 UPR-200-W-11, Burial Ground Fire, UN-200-
W-11, UPR-200-W-16

2008 2008 2016 Pending2016Waste/Ditches
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HASI N6518 UPR-200-W-130, Line Leak at 231-W-151 
Sump, UN-200-W-130

2005 2005 2015 Pending2015Waste/Ditches

HASI N6519 R 241-A \ 241Z, 241Z Treatment and Storage 
Tanks, 241Z Tank Farm, 241Z Treatment and 
Storage System, 241ZTKD5

2008 2008 2012 Pending2012/

HASI N6520 R 218-W-6 \ 218W6 2008 Pending/

HASI N6521 241-Z-361, 241-Z-361 Settling Tank 2005 2005 2015 Pending2015Tanks/Underground 
Storage Tanks

HASI N6522 218-W-3A, Dry Waste No. 003A 2007 2007 2012 Pending2012Waste/Landfills

HASI N6523 234-5Z HWSA, 234-5Z Hazardous Waste 
Storage Area

2005 2005 2015 Pending2015Buildings & 
Equipment/Storage 
Building / Warehouse

HASI N6524 2607-WA 2005 2005 2015 Pending2015Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6525 218-W-6 Burial Ground 2008 2008 2014 Pending2014 YWaste/Landfills

HASI N6526 2607-Z 2005 2005 2015 Pending2015Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6527 2607-Z8 2005 2005 2015 Pending2015Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI N6528 RMWSF, Radioactive Mixed Waste Storage 
Facility, Hanford Central Waste Complex, 
2401W, 2402W, 2402WB, 2402WC, 
2402WD, 2402WE, 2402WF, 2402WG, 
2402WH, 2402WI, 2402WJ, 2402WK, 
2402WL, 2403WA, 2403WB, 2403WC, 
2403WD, 2404WA, 2404WB, 2404WC

2008 2008 2017 Pending2017Buildings & 
Equipment/Storage 
Building / Warehouse
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HASI N6529 UPR-200-W-134, Improper Drum Burial 2008 2008 2016 Pending2016Waste/Ditches

HASI N6530 R UPR-200-S-103 \ UPR200W103, 
UN216W13, UN200W103

2008 2008 2014 Pending2014/

HASI N6531 218-W-4C, Dry Waste No. 004C 2008 2008 2014 Pending2014Waste/Landfills

HASI N6532 R 318-W-4B \ 218W4B, Dry Waste No. 04B, 
218W4BI

2008 2008 2019 Pending2019/

HASI N6533 218-W-4A, Dry Waste No. 04A 2008 2008 2013 Pending2013Waste/Landfills

HASI N6534 218-W-3AE, Industrial Waste No. 3AE, Dry 
Waste No. 3AE

2008 2008 2013 Pending2013Waste/Landfills

HASI N6535 2607-W8 2005 2005 2015 Pending2015Liquid Surface 
Impoundments/Settling 
and Separation Basins

HASI Y6536 216-B-3C, B Pond Lobe C, B Pond Third 
Expansion Lobe

9/30/1994 PendingLiquid Surface 
Impoundments/Holding 
Ponds

HASI Y6537 BORROW PIT DEMOLITION SITE 9/30/1994/

HASI Y6538 216-B-3A, B Pond Lobe A, B Pond First 
Expansion Lobe

9/30/1994 PendingLiquid Surface 
Impoundments/Holding 
Ponds

HASI Y6539 2101-M POND, 2101-M Pond 9/30/1994 PendingLiquid Surface 
Impoundments/Holding 
Ponds

HASI Y6540 216-B-3B, B Pond Lobe B, B Pond Second 
Expansion Lobe

9/30/1994 PendingLiquid Surface 
Impoundments/Holding 
Ponds

HASI Y6541 200-W ADS, 200-W Ashpit Demolition Site 9/30/1994 PendingWaste/Burn Pits

HASI 8427 TRUSAF, 224-T TRUSAF, Transuranic 
Assay Facility

2004 2004 2011 2011/
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Cost Effective, In Situ Remediation in the Vadose Zone of One or More of the Following Radionuclides:  Uranium, Plutonium, Cesium, Cobalt, and Strontium-90

RL-SS12

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

In Situ Soil Flushing Technology for Mobilization, Extraction and Removal of Metals and Radionuclides

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, Real-Time Field Screening During Excavation for Heavy Metals with Emphasis on the Following:  Lead, Chromium, Mercury, and Barium.

RL-SS13

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA
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Technology Needs

Dig Face Characterization

Delineating Contamination in Soils

Segmented Gate System

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, Real-Time Field Screening During Excavation for Radionuclides with Emphasis on the Following: Uranium, Plutonium, Strontium-90, and Technetium-99

RL-SS14

Focus Area Work Package:

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, In Situ Characterization to Determine the Extent of Soil Contamination of One or More of the Following Heavy Metals: Hexavalent Chromium, Mercury, and Lead

RL-SS15

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, In Situ Characterization to Determine the Extent of Soil Contamination of One or More of the Following Radionuclides:  Uranium, Plutonium, Cesium, Cobalt, or 
Strontium-90

RL-SS16

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01471:  ER-03 - MLLW Soils Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01472:  ER-04 - LLW Soils 100/300 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Long-Life Waste Isolation Surface Barrier

RL-SS17

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

Long-Term Surface Barriers
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01482:  ER-14 - LLW Soils 200 Area Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Detection and Segregation of TRU Waste (Debris)

RL-SS18

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

Dig Face Characterization

Excavated Waste Assay

Contaminated Material Excavation Handling and Retrieval System

Delineating Contamination in Soils

Segmented Gate System

Related CCP Milestones Related Waste Streams Agree? Change?

01477:  T3ER - CH TRU Debris to WM Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Methods for Debris Handling and Segregation

RL-SS20

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

Page 78 of 83

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Richland

Site Summary Level:Hanford Site HQ ID: 0416

Project RL-ER02 / 200 Area Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01505:   - Y N

01473:  ER-05 - LLW Debris Y N

01476:  ER-08 - HAZ Debris to Commercial Disposal Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Technologies for Detection/Delineation of Burial Ground Contents and Subsurface Geological Boundaries.

RL-SS10

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Very Early-Time Electromagnetic System

Three Dimensional Three-Component Seismic Imaging for Site Characterization

Inverse Scattering Ground Penetrating Radar Imaging of Buried Objects

Inverse Scattering Ground Penetrating Radar Imaging of Buried Objects

High Resolution Imaging Using Holographic Impulse Radar Array

High Resolution Imaging Using Holographic Impulse Radar Array

Related CCP Milestones Related Waste Streams Agree? Change?

01477:  T3ER - CH TRU Debris to WM Y N

01505:   - Y N

01482:  ER-14 - LLW Soils 200 Area Y N

01473:  ER-05 - LLW Debris Y N

01476:  ER-08 - HAZ Debris to Commercial Disposal Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Use of Field Data from Representative Sites to Elucidate Controlling Features and Processes for Contaminant Distribution

RL-SS27

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Understand, Quantify and Develop Descriptions of Reactions and Interactions between Contaminants of Concern and Vadose Zone Sediments

RL-SS28

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Develop Descriptions of Contaminant Flow and Transport in the Vadose Zone

RL-SS29

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Understand and Quantify Water Movement in the Vadose Zone Using Uncontaminated Field Sites.

RL-SS30

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Provide Advanced Characterization Tools and Methods to Delineate Contaminant Plumes in the Vadose Zone and Relate Plume Distribution to the Distribution of Geochemical 
and Hydrogeological Properties

RL-SS31

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved, Cost-Effective Methods for Sub-Surface Access to Support Characterization and Remediation

RL-SS25

Focus Area Work Package: Access and Delivery Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-09

Focus Area: SCFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Methods for Determining Distribution of Beta Emitting Contaminants in Subsurface Soils

RL-SS26

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: High Resolution Imaging Using Holographic Impulse Radar Array

Potential Deployment 2000
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Hanford Prototype Barrier

Potential Deployment
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